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1  Executive summary 
This Joint Annual Review 2003 (calendar year 2002) has been undertaken in compliance 
with Annex IV (Implementation and Management procedures, Chapter I (Programming), 
Article 5 (Review process) of the Cotonou Agreement, signed on 23
rd June 2000. 
The document hereafter is based on the policies, lessons learned and responses identified 
and agreed in the Country Strategy Paper, signed in Paramaribo on 30 July 2002, and the 
results of the first comprehensive Joint Annual Review undertaken in 2002 and duly 
concluded 22
nd November 2002. 
The Annual Review 2003 of the indicative programme consists of a joint assessment of 
the implementation of the programme (calendar year 2002) and takes into account the 
results of relevant activities of monitoring and evaluation.  
 
This review contains: 
 
  The results achieved in the focal sector(s), measured against the identified targets 
and impact indicators and sectoral policy commitments; 
  Projects and programmes outside the focal sector(s) and/or in the framework of 
multi-annual programmes; 
  The use of resources set aside for non-State actors; 
  The effectiveness in implementation of current operations and the extent to which 
the timetable for commitments and payments have been respected;  
  An extension of the programming perspective for the following years; 
 
The year 2002 was characterized by the increasing difference of opinion of State and 
non-State actors, the first one supporting a large public sector pay increase and the 
last one (in particular the private sector) claiming total absence of enabling 
environment conducive for socio-economical growth. 
 
The Government adopted a revised banana strategic plan in August 2002, in which the 
restart of the production and privatization of the state-owned sector is forseen with 
the strategic goal to export in the first quarter of 2004. Privatisation of the sector is 
foreseen in the last quarter 2003/first quarter 2004. Preparation of the fields started in 
September 2002, the start of replanting is foreseen in April/May 2004. 
Working capital and debt restructuring is financed by the Government. The running 
EC-support (estimated Є 15 million) is used for in-depth investments, such as plant 
material, irrigation and cableway systems and Technical Assistance. 
 
In November 2002, a rice draft Financing Proposal was submitted by the Technical 
Assistance for appraisal between the RAO and the Commission. The expected results of 
the programme for Suriname is to achieve efficient and sustainable competitiveness 
towards world markets, thereby maximizing its potential for income and employment 
creation (poverty reduction). 
The State and non-State actors defined in 2002 several strategies (Banana Sector, 
Business Forum) and Memoranda of Understanding were signed (Tourism, Port 
Rehabilitation), which will reduce the delays occurred with EDF projects (Transport 2 
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Sector Policy, Rehabilitation of the Port of Paramaribo, Drug Demand Reduction 
Program, Business Forum) and increase commitments and disbursements for 
sustainable development in 2003-2004, in accordance with the CSP (EDF & Budget lines 
included), as follows:  
 
Sector of concentration: Transport:  € 50,5 Mio  
 
Operations will essentially focus on the following: 
  Definition of a Transport sector policy; 
  Rehabilitation/Institutional strengthening of the Port of Paramaribo; 
  Construction of the Road to the Ferry (West); 
  Rehabilitation of three bridges (East); 
  Evaluation of the Road Authority (phase I); 
  Identification of a Road Authority (phase II). 
 
Non-focal area (€ 31,8 Mio): Actions will essentially focus on the reinforcement of the 
capacity of State and non-State actors in Transport, Trade, Regional integration as 
follows: 
 
  Policy development, Business Forum, National Negotiating Machinery, Regional 
Integration policy, Enhancement of the productivity and trade in the Banana and Rice 
sub sectors, ... 
 
The integration of crosscutting themes in development policies is recent in Suriname 
and depends on available information regarding the issues and the rate of achievement 
of sectoral analysis.  
As for the gender issue, UNIFEM Suriname produced, in October 2001, a report 
analysing the situation of women in the country. 
Regarding environmental issues, the EU-IDB project (590.000 EUR) financed on 7
th 
EDF) aims at developing a national institutional framework for environmental policy 
management.  Two environmental impact assessments were  achieved for the 
reconstruction of the road to Suriname-Guyana ferry terminal and the rehabilitation of the 
Port of Paramaribo in 2002.  
The EC Office in Suriname is full member of the National Steering Committee of the 
Global Environment Fund, coordinated by the UNDP, beside the Ministry of Labour, 
Development Technology and Environment, the University of Suriname, the NGO 
Forum, the National Women’s Movement, the Representative of the Maroon Community, 
the Dutch Embassy and the Pan-American Health Organisation.   
The concern for the institutional strengthening and capacity building principles have 
been already incorporated into the policies, defined for the Road Authority, the 
Tourism Authority, the Micro Projects, the supports to the banana sub sector and the 
rehabilitation of the harbour of Paramaribo and is reflected as a non-focal area in the 
CSP, even before the financial enforcement of the Cotonou Agreement. 
      3 
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Ten projects will be closed before June 2003 for a total amount of  € 12 Mio, and 
unspent funds transferred to the 9
th EDF (Sector of concentration) for an estimated 
amount of € 10 Mio.
(*) 
A Regional Integration policy will be defined by State and non-State actors in 2003-
2004, strengthening the coherence of ongoing actions in Transport and Trade (9
th EDF 
Budget - € 675.000). 
 
After appropriate evaluation and audit (2003), supplementary funds are foreseen by the 
Ministry of Planning and Development (NAO) to be made available for  building more 
capacity via the non-state actors (*) and in order to reach the 10
th EDF, without time-
breaks: 
 
-  Micro projects (phase III) - € 3 Mio 
-  Business Forum - € 2 Mio 
-  Support to the electoral process 2005 - € 2 Mio 
 
Finally,  efforts of the NAO and the EC will concentrate on the increase of 
commitments and disbursements in 2003-2004, with the strengthening of human 
resources to appraise, implement, monitor and evaluate the programs (Training, 
awareness to increase partnership and ownership of line ministries, NGO’s and private 
sector in the development process).  
 
2  The policy agenda of the partner country (Cfr. Annex VIII) 
The central objectives of the government’s national development strategy, which  is 
detailed in the Government’s Multi-Annual Development Programme (MOP), are growth 
and poverty reduction. This strategy covers a five year period (2001-2005) and is based 
on the following pillars: 
 
  Strengthening of principles of Good Governance throughout the Government; 
  Macro-economic stability, public sector reform and rationalization of State 
enterprises; 
  Reform of social sector policies and programmes (education, health) and ensuring 
that growth is inclusive with adequate protection of the poor; 
  Creating a conducive environment for private sector development to generate 
growth and employment and to contribute to poverty alleviation; 
  Ensuring sustainable development, including establishing an explicit link between 
economy and environment, stimulating sustainable mining, agricultural and tourism 
development. 
 
Regional integration is a key ingredient in ensuring the success of this strategy. At 
  the third Summit of the America’s held in Quebec City in May 2001, Suriname signed a 
declaration adopting development priorities which are reflected in the above strategy, 
regarding public governance and political development, ecology and sustainable 
                                                 
(*)   Non-state actors include private sector, economic and social partners & the civil society 4 
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development, equity and human development and connectivity and technological 
development.   
 
In order to decrease the vulnerability of the Surinamese economy and increase the 
welfare of the people the Government of Suriname has chosen for a development 
strategy, which has a very strong focus on the development of the production sectors and 
the private sector. However, this development policy needs to become supported by an 
integrated transport sector policy, which will adequately respond to the requirements of 
the macro- and social-economical development of Suriname. 
  
3  Update on the political, economic and social situation 
3.1  Political situation (Cfr. Annex IX and X) 
The governing Nieuw Front (NF) coalition keeps the majority in Parliament. The 
government’s ability to achieve its policy objectives will depend to a large extent on the 
possibility to manage demands for large public-sector pay increases in a new round of 
pay talks expected in the first quarter of 2003. The 2002 pay round-sparked inflation and 
currency depreciation may reduce confidence in government policy. 
The major challenges of the Government confronted with public sector reform, retreat 
from production functions by public services, regional integration, illegal activities, such 
as drug trafficking and money laundering, will be to face the fiscal and monetary 
constraints accordingly to policy developments and measures earmarked in the MOP 
2001-2005.  
Tax changes since December 2002 have attempted to increase revenue, while providing 
concessions to minimise public discontent. The sales tax was raised on December 1
st from 
7% to 10 % for goods, and from 5% to 8% for services, and with a new rate of 25% for 
luxury goods sales. From 2003, those earning more than SRG 1.89 Mio (US$ 750) a 
month will be required to pay a 10% income tax solidarity surcharge. At the same time, 
however, the impact of higher taxes has been limited by the raising of the income tax 
threshold from SRG 105,000 (US$ 42) to SRG 157,000, and the increase in tax 
deductions. Import duties on a wide range of goods were reduced from 30% to 25% as 
part of the final phase of the introduction of Caribbean Community (Caricom) common 
external tariff (CET), causing revenue losses of some SRG 11.5 Bio. But higher Caricom 
duties on seven agricultural commodities are expected to raise an additional SRG 23 Mio. 
The government has also proposed the introduction of a casino tax of SRG 400,000 per 
month for gaming machines and SRG 3-4 Mio per month for gaming tables. The casinos, 
with annual turnover of some SRG 60 Bio (although government estimates the turnover 
to SRG 100 Bio) represent an attractive target. 
  
3.1.1  Drugs, money laundering and national security  
There is a widespread international concern that Suriname is being used as a 
transhipment route for cocaine from South American producers to consumers in Europe 
and the US. Legislation passed in 1997 brings national law into partial compliance with 
the UN’s 1988 Vienna Convention, but enforcement has been slow.  5 
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A maritime cooperation agreement with the US was signed in 1998 and came into effect 
in August 1999. Suriname has increased its participation in the Caribbean Financial 
Action Task Force (CFATF), which coordinates efforts to tackle money laundering.  
The National Assembly approved in October 2002 the first set of legislation precising 
eight acts, which makes money laundering punishable: 
-  penalising on unusual transactions, money laundering, legal entities, organized 
crimes; 
-  identification for rendering financial services, seizure and forfeiture, mutual legal 
assistance, witness protection. 
Serious narcotic trafficking appears well entrenched, and it is difficult for the government 
to control them. A National Coordination Centre was established in April 2002, to link 
the counter-narcotics work of the police, military, coast guard and customs service. Other 
security concerns include problems associated with armed groups that operate in the 
interior and internationally, illegal gold miners and smugglers in the interior, narcotics 
traffickers and, to a lesser extent, former guerrillas. 
 
3.1.2  Territorial disputes 
Suriname claims possession of a triangular area in the Southwest between the rivers 
known to the Surinamese as the Boven Corantijn and the Curuni and to the Guyanese as 
the New River and the Upper Courantyne.    
The disputed area is almost uninhabited. The maritime boundaries of Suriname’s 
exclusive economic zone (EEZ) have not been agreed with its neighbours. A dispute with 
Guyana developed in June 2000, when a Surinamese patrol boat threatened to use force 
against exploratory drilling rig operated by a Canadian company in the disputed area. 
Talks failed to resolve the issue. The Guyanese claim rests on the internationally 
recognised principle of equi-distance, while Suriname bases  its case on a 1936 
negotiation involving the UK and the Netherlands. However, relations between the two 
countries have improved to some extent in 2001-02, owing to discussions held between 
their Presidents and Foreign Ministers, and the setting up of a joint border commission. 
Still, proposals for the joint exploitation of the disputed area may be difficult to finalise, 
as they are likely to be portrayed as a betrayal of national sovereignty in each country.    
 
3.2  Economic trends (Cfr. Annex XI) 
3.2.1  Economic policy    
The budget for 2003 was passed by the National Assembly on 19
th  December 2002. 
During the first 11 months of 2002, revenue totalled SRG 612 Bio (US$ 243 Mio), of 
which direct and indirect taxes each made up SRG 251 Bio. Expenditure totalled SRG 
830 Bio, of which salaries made up SRG 354 Bio, transfers and subsidies SRG 113.5 Bio, 
interest payments SG 43.9 Bio, goods and services SRG 156 Bio, and debt repayment 
SRG 105 Bio. The deficit measured SRG 218 Bio, up from a full-year deficit of SRG 113 
Bio in 2001. According to the government, the deficit was financed mainly from 
development assistance loan funds, and only SRG 40 Bio of new liquidity was created-
within the limit of 10% of revenue set by banking legislation.   
 6 
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3.2.2  Inflation 
After monthly inflation rates of more than 4% in the period June-September 2002, 
  prices increased at more moderate pace between October 2002 and January 2003. 
  Twelve-month inflation was 28.3% in December 2002 (up from 4.9% in 2001), and   
0.8% in January 2003. 
In an attempt to control domestic inflation, the Central Bank van Suriname 
(CBS),imposed in September 2002 a band of SRG 2,540-2,800 on the purchase of US 
dollars and a SRG 2,490-2,750 selling rate by banks and cambios. The August peak 
exchange rate had been SRG 3,600: US$ 1. Since September, banks and licensed cambios 
have traded at the top of permitted band, but there have been increasingly severe 
shortages of foreign currency and reduced trading volumes within the official system. 
Since early December an illegal parallel-market rate, with rates rising from SRG 2,900: 
US$ 1 to SRG 3100: US$ 1 in early January and SRG 3,150: USD$ 1 in early February, 
according to local press reports.  
 
3.2.3  Foreign Exchange rate 
As many importers are forced to pay for foreign currency at the high rates quoted on the 
parallel market, given the restricted dollar sales, further price rises seem inevitable. At the 
same time, some important price rises have yet to feed into inflation, such as higher 
international oil prices, which will cause local fuel costs to increase. Telesur, the state-
owned telephone company, started to calculate its charges for value-added services at an 
exchange rate of SRG 2,800: US$ 1 rather than the earlier national rate of SRG 2,200: 
US$ 1 in March. Telesur will still have to seek the permission of the Minister for 
Communications for the increases. The state-owned electricity company, Energie 
Bedrijven Suriname (EBS), has proposed the calculation of electricity rates with an 
exchange rate of SRG 2,800: US$ 1, instead of the current national rate of SRG 2,200: 
US$ 1. 
 
Although bauxite industry earnings are sold directly to the Central Bank, other exporters 
have, since September 2002, been able to hold foreign-currency bank accounts.  
 
3.3  Social Trends (Cfr. Annex XII) 
3.3.1  Education 
Education, including higher education, is free. Primary school education is compulsory 
for children between the ages of six and twelve. Three-quarters of school-age children are 
in primary or secondary education. Based on survey evidence, the illiteracy rate in 2001 
was an estimated 14% of the total population. State spending on education was equivalent 
to 3.4% of GDP in 1990-2000, compared with 3% in Guyana and 7.3% in Barbados over 
the same period. 
 
3.3.2  Health 
The health sector was severely affected by fiscal problems in the late 1990s as the 
government fell seriously behind on payments to major hospitals and healthcare 
institutions. There has been a heavy loss of trained personnel through emigration: 
estimates published in 2001 suggested that 82% of nurses trained between 1970 and 1998 
were working overseas. Despite the lack of public investment, Suriname’s healthcare 7 
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indicators are generally comparable with those of its Caribbean neighbours. Life 
expectancy at birth in 2000 was 71.4 years, compared with 64.8 years in 1980; infant 
mortality improved from 46.6 per 1,000 live births to 25 per 1,000 live births over the 
same period. Clean drinking water is available to 95% of the population, while access to 
sanitation facilities exists for 83% of the population. 
 
3.3.3  Employment 
The structure of employment has changed only slightly over the past decade. Mining is 
gradually becoming a more important source of employment as gold, nickel and other 
minerals ventures begin to proliferate. The other notable area of employment growth is 
the financial services sector. Although the latest estimates do not give a breakdown of 
agriculture’s contribution to employment, it is probable that the contraction experienced 
here in the early 1990’s has lowered its share to around 15% of total employment. The 
government remains the largest employer in Suriname, with more than one-half of the 
workforce employed in the public sector; in 2001 39.607 civil servants were directly 
employed by the central government, representing a cumulative growth rate of 9,4% over 
four years. A further 17.650 staff were employed by state corporations. Wages in the 
financial sector and in the bauxite industry are significantly higher than in the rest of the 
economy, while agricultural wages are well below average. 
 
3.3.4  Pensions 
State pensions will now be paid from an autonomous Pension Fund supervised by the 
Central Bank and the Rekenkamer, rather than by the Treasury. Pension fund 
contributions totaling SRG 21 Bio, collected between 1997 and 2002, were finally paid 
into the Suriname Pension Fund in July 2002, out of the proceeds of a consolidated loan 
from the Central Bank to the Government.     
 
3.4  Economic sectors  
3.4.1  Agriculture 
 
Bananas  
By early 2002, sales income covered only half of Surland State owned company’s 
production costs, and there was US$ 7.3m of accumulated debt. Cash shortages forced 
the company to suspend production in April, after failing to meet March salaries for 
2,500 staff.  
The Government of Suriname adopted a revised strategic plan 28 August 2002, in which 
the restart of the production and privatization of the state-owned banana company 
Surland NV is forseen with the strategic goal to restart export of competitive bananas in 
the first quarter of 2004. Privatisation of Surland is foreseen in the last quarter 2003/first 
quarter 2004. Preparation of the fields started in September 2002, the start of replanting is 
foreseen in April/May 2004. 
 
The restart and privatization is financed by the Government for the components start-up 
working capital and debt restructuring. The running EC-support (estimated Є 15 million) 
is used for in-depth investments, such as plant material, irrigation and cableway systems 
and Technical Assistance. 8 
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Rice 
Dry weather problems with the irrigation system and a debt to the UK company Shell of 
SG 42 m for earlier fuel deliveries have damaged the first of the two annual rice crops. 
Meanwhile, some irrigation canals are blocked after 15 years of poor maintenance, while 
some stretches of rivers cannot be used for irrigation as flow has allowed brackish water 
to penetrate further upstream than usual. 
Small farmers are also concerned with the share of irrigation water. 
Large and small-scale rice farmers; service companies and the SML have large 
accumulated debts, which in turn pose a severe problem for the financial sector. 
 
3.4.2  Fisheries 
Low world shrimp prices are expected to affect the sector in general and the state-owned 
fishing company, Suriname American Industries (SAIL), in particular, this year. World 
prices fell by around 50% in 2001. Japanese buyers, traditionally the market for 80% of 
Suriname’s catch, reduced prices by a further 25% in 2002. The Ministry of Agriculture 
estimated in January that illegal fishing in its Exclusive Economic Zone cost it around 
US$ 5 m per year. Fishing accounts for 4% of GDP, and employs 8,000 people. The 
ministry aims to increase the fish catch from US$ 46 m to US$ 70 m within three years. 
In relation with the conclusion of UCLAF report (1997), new rounds of discussions 
between Suriname (State and non-State actors) and the EC have taken place in 2002, in 
order to find a solution to the difference in interpretation on the application of the rules of 
origin for the exportation of shrimps to the EU. Suriname agreed to withdraw the 
certificates EUR 1 issued since the entry into force of the Cotonou Agreement and keeps 
its position concerning the EUR 1 certificates issued before 1
st March 2000. The 
Government of Suriname reiterated its request for formal consultation, on order to solve 
this issue.  
3.4.3  Mines  
 
Bauxite 
Following a declaration of intent in October 2002, the government signed a 
Memorandum of Understanding with the international bauxite companies Suralco/Alcoa 
and BHP-Biliton in January. The agreement calls for a 55-45%joint venture development 
of the bauxite resources in the Bakhuys Gebergte in western Suriname. A final agreement 
will be signed after the completion of a 21-25 month feasibility study which will include 
detailed proposals for an alumina refinery, with an annual capacity of at least 1 m tonnes. 
Production is expected to start from 2009. Suralco/Alcoa is also expected to build in three 
years a 400-450 mw hydroelectric plant and an aluminium smelter with an annual 
capacity of 275,000-300,000 tonnes. The state will retain timber rights and rights to 
mineral other than bauxite. Development will also continue in the existing mining area, 
with a separate proposal to expand the annual capacity of the Paranam alumina plant by 
250,000 tonnes.   
Environmentalists have expressed concern on the proposal for western Suriname, and on 
drilling by Suralco in the Brownsberg National Park.  
 
Gold 
A Canadian mining company, Cambior, held a formal groundbreaking for its Gross 
Rosebel gold mine on January 25
th. The company had begun work at the site in 9 
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December 2002, and has already spent US$ 10 Mio; About 300 staff are currently 
employed on site, but this is expected to rise to 700 at its peak. The total capital cost of 
the project is an estimated US$ 95 Mio, with projected production of 270,000 troy oz of 
gold and a direct mining cost of US$ 157/oz in 2004, the first full year of operation. The 
expected life of the mine will vary with the gold price, with total lifetime output of 1.7 m 
troy oz over eight years at US$ 300/oz, rising by 200,000/oz for every US$ 25 increase in 
the gold price. The tax rate will be 36% instead of the 45% proposed in the original 1994 
agreement with Cambior’s predecessor, Golden Star. Government will receive 2,25% of 
the gold produced. As revenue independent operators will extract the useful timber from 
areas to be mined within the 170-sq km bold concession. 
Local populations have claimed for the recognition of their land rights and sustainable 
working conditions 
The government has given strong signals that it will take a firmer line against the illegal 
gold miners in the interior. Most Brazilian gold miners are now working illegally, as the 
government stopped issuing them with one-year residence permits in 2000. 
 
3.5  Ten key indicators for measuring poverty reduction 
Type Indicator  2000  * 2001  * 2002 2003 2004 
Impact  1. Proportion of population 
below $1/day (Estimate)  
2. Prevalence of underweight 
children (under five years of 
age)  
3. Under-five morality rate   
 
 
> 50% 
13,3% 
 
 
37/1000 
 
2 
1 
 
 
1 
 
       
Outcome  4. Net enrolment ratio in 
primary education  
5. Primary completion rate 
(grade 5)  
6. Ratio of girls to boys in: 
- primary education  
- secondary education  
- tertiary education  
7. Proportion of births attended 
by skilled health personnel  
8. Proportion of 1 year old 
children immunised against 
measles  
9. HIV prevalence among 15-24 
year old pregnant women 
(Estimate) 
10. Proportion of population 
with sustainable access to an 
improved water source.  
 
77,5% 
 
83,8% 
 
 
0.945 
 
0.914 
84.5% 
 
60.2% 
 
 
1,4% 
 
 
 
73 % 
72,6% 
2 
 
 
2 
 
1 
 
3 
1 
 
1 
 
 
2 
 
 
 
2 
3 
 
 
 
 
 
 
0.950  
 
 
 
 
 
3 
   
 Source:  *1: Algemeen Bureau voor de Statistiek (ABS) & Pan-American Health Org. (PAHO) 
  *2: PAHO 
     *3: ABS 
  N.B.: Impact  1: PAHO: 63-74% - US$ 2,50/day 
      10 
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4  Overview of past and ongoing cooperation (Cfr. Annexes II to 
IV) 
4.1  Focal sectors:  
4.1.1  EDF 7  - Rural development/agricultural production and supportive      
       infrastructure 
 
a)  East-West connection – Lot 1 - 7.ACP.SUR.011/7.ACP.SUR.012 (Є 19.7 Mio) 
  
Results: 
  A settlement was reached on 3 June 2002. between the NAO and the   contractor  on 
the contract that was terminated by the NAO 06.01.1999 (after  suspension  of  the 
funding by the EC on 01.08.1997). The negotiations for a direct agreement works 
contract commenced in August 2002 for the small bridges in line with the conditions 
set out by letter DG VIII C/6 no. 048465 of 27.08.1998; 
  Closure of commitment No. 2 of 7.ACP.SUR.012; 
  Request of NAO for closure of 7.ACP.SUR.012. 
 
Progress in activities: 
  Draft direct agreement works contract and draft Terms of Reference for
  supervision Technical Assistance finalized for submission to AIDCO; 
  Follow-up to AIDCO to establish of Rider No. 1 to Financing Agreement  5443/SUR 
to close 7.ACP.SUR.012 and facilitate direct agreement contract and supervision TA 
from 7.ACP.SUR.011. 
 
Degree of integration of crosscutting themes: 
The project will support the upgrading of the primary road network, thereby supporting 
the implementation of the Road Authority mandate, the autonomous institute for road 
maintenance in Suriname. 
 
b)  Rehabilitation, upgrading, expansion and institutional strengthening of the Nieuwe 
Haven Terminal Paramaribo - 7.ACP.SUR.045 (Є 0,495 Mio) 
 
Results: 
  Memorandum of Understanding between State and Non-State stakeholders all   active 
in the port of Paramaribo agreeing on the future institutional setting and 
implementation road map signed on 17 September 2002 (see annex XV). 
  Submission of all reports by the TA covering phase 1, the preparation of the project 
dossier necessary to draft the Financing Proposal.   
 
Progress in activities:  
  Preliminary discussion on the project formulation started between state and non-state 
actors and the EC (phase 1 of the study). The EC presented a draft Financing Proposal 
to facilitate these discussions in December 2002; 11 
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  Discussion on the availability of funds EDF 6, 7 and EDF 9 started in order to   prepare 
  decisions on allocation of funds in the joint project appraisal between   NAO and EC. 
 
Degree of integration of crosscutting themes: 
The preparatory study reviews the legal and institutional setting, its management   and 
organization, institutional capacity building of all actors and has an environmental impact 
assessment as an integral part of the study. Gender issues will be addressed in the 
capacity building activities. 
 
4.1.2  EDF 8 –  Infrastructure supportive to the productive sector  
Support to the private sector development 
 
a)  Transport Policy Sector Study - 6.ACP.SUR.046 (Є 0,5 Mio) 
 
Results: 
  Tender for the Transport Policy Sector Study launched: 01 August 2002 
  Submission of tenders: 01 November 2002 
 
Progress in activities: 
  Tender evaluation in progress. Expected start-up of implementation of  the contract: 
March 2003. 
  The start of the study provides the opportunity to discuss and define the selection of 
indicators and to monitor the performance of the transport sector and its impact on the 
development. 
  The Transport Policy Sector Study will provide the outlines for Suriname’s 
  national transport policy, derives coherent strategy and action plans, reflecting 
  the co-operation objectives as laid down in the Country Support Strategy  (EDF 9). 
 
Degree of integration of crosscutting themes: 
The integration on crosscutting themes is laid down the in Terms of Reference of the 
sector policy study, comprising the full integration of institutional, legal, environmental 
and social (gender and poverty) themes. 
 
b)  Environmental Impact Assessment Study - 6.ACP.SUR.038 (Є 80,000) 
 
Results: 
  Start of implementation of the study: 08 January 2002; 
  Submission of final report in March 2002 resulting in advices to: 
(1) review the design of the road on structural and drainage aspects; 
(2) reduce the environmental burden of road construction and road use,  
(3) update the Terms of Reference of the supervision Technical Assistance to the 
  project 7.ACP.SUR.048/8ACP.SUR.012 ‘Construction Road to the Ferry 
 Terminal’. 
 
Progress in activities: 
  The contract has been technically, administratively and financially completed in 
2002. 12 
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  The expert advices are taken aboard in the implementation of project 
  7.ACP.SUR.048/8ACP.SUR.012 ‘Construction Road to the Ferry Terminal 
 
Degree on integration of crosscutting themes: 
As part of the preparation of the implementation of Financing Agreement 6445/SUR, this 
study focused only on the environmental crosscutting theme in road construction and 
road use. 
 
 
c)  Construction Road to the Ferry Terminal - 7.ACP.SUR.048/8.ACP.SUR.012 (Є 13.2 
Mio) 
   
Results: 
  The tender for the TA supervision was launched on 21 June 2002, thereby 
  respecting the start-up event of Financing Agreement 6445/SUR. 
  The contract award for the TA supervision services took place in December 2002. 
  (Roughton International, UK)   
 
Progress in activities:  
  With the attraction of the TA supervision, the finalisation of the tender for works can 
 commence. 
  Tender for works tentative launching date: September 2003. 
 
Degree of integration of crosscutting themes: 
A comprehensive Environmental Impact Assessment study has been conducted. The 
results of this study will be incorporated in the tender for works to minimize the 
environmental hazards during construction and use of the road. The project will support 
the upgrading of the primary road network, thereby supporting the  implementation of the 
Road Authority mandate, the autonomous institute for road  maintenance in Suriname. 
 
4.2  Projects and programmes outside focal sectors 
4.2.1  EDF 7 – Non-Focal sector  
a)  Strengthening  STD/HIV Health Services  among the Maroons and Indigenous 
People - 7.ACP.SUR.033 –  (Є 0,63 Mio) 
 
Results: 
  Presentation of 4
th quarter report 2002 and planning Jan-June 2003 
  Production of training and awareness material in Saramac and Arowac language 
  A strengthened STD/HIV Health Service in the collecting of data for decision making 
and monitoring of the situation of increased transmission of HIV’s and other STDs in 
the interior of Suriname 
  Trained health workers in various villages, for improved care of people tested 
positive and who cannot stay at a hospital in the main city Paramaribo  
  The commemoration of World Aids Day in the hinterland 
 13 
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Progress in activities 
  Presentation of Final report 2002 
  Continuation of the follow-up research on Treatment and Prevention of STDs among 
the Maroon and Indigenous Population in the Hinterland of Suriname (to measure –
among others- the impact of prevention and awareness activities of the STD/HIV 
Programme)     
  Continuation of data collection and data analysis by the PSO-unit  (Patient 
  Surveillance and Research Unit) of the Medical Mission 
  Preparation of Terms of reference for Final Evaluation of the global   programme  
  Final payments expected in June 2003 
  Closure of project expected in July 2003 
  A comprehensive evaluation is required for 2003 
 
Degree of integration of crosscutting themes: 
Gender/capacity building: The project contributes to curving down the mortality rate 
among the populations of the interior, especially women and adolescents by increasing 
the awareness on the disease and the right to protect one’s own health. 
 
b)  National Environmental Programme (NIMOS) - 7 ACP SUR 047 (Є 0,59 Mio) 
General information:  
The objective of the Environmental Management Program is to strengthen the 
development of a national legislation and institutional framework to improve the 
environmental policy for Suriname. 
 
Results: 
  Installation of the National Environmental Council in August 2002 
  Preparation of Terms of Reference for “Greenstone Belt Regional Assessment” for a 
specific study on mining and the potential negative impact on the people living in the 
mining areas 
  Preparation of the draft National Environmental Legislation, in close collaboration 
with the relevant stakeholders and submitted to the Ministry of Arbeid, 
Technologische Ontwikkeling en Milieu (ATM). 
 
Progress in activities: 
  Final instalment of EUR 295,000 to be transferred to IDB 
  Project to be closed by June 2003 
  Development of environmental legislation and regulations, including a system for 
 Environmental  Assessment  and  Monitoring; 
  Development of four specific environmental studies and activities (regional 
  environmental assessments, sector environmental plans and EA reviews). These 
  studies will allow NIMOS to urgently address needy environmental problems while 
 gaining  practical  experience. 
 
Degree on integration on crosscutting themes:    
Environment and capacity building: The National Environmental Council, existing of 
representatives of the Government, Private Sector, Trade Unions, NGO’s and Maroons 
and Indigenous People, allow for dialogue between government and other stakeholders 14 
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towards the decision making process for ownership of land, environmental policy and 
sustainable development. 
  
4.2.2  EDF 8 - Non Focal Sector 
 
a)  Micro Projects Programme II - 8 ACP SUR 003 (Є 5 Mio) (Cfr. Annex XIV) 
Results: 
  After a slow start-up phase from August 2001-August 2002, the Bureau     
Micro Projects implemented –with the assistance of various NGO’s – micro   
projects which focus on the development of grass-roots organizations in 5 sectors, 
(education, gender, social infrastructure, interior and health) equally spread in urban, 
coastal and interior areas; 
  The assessment by the “Commission of Good Services” in January 2002, 
  representing the civil society in a disagreement between first Board and 
  NAO/EC on procedures   and organisational structure of the MPP-II; 
The installation of a new installed Board in May 2002, for a period of  2 years, 
allowing for a system of 6 months ruling chair; 
  In July 2002 the period of 2 years’ Long-term Technical Assistance came to an end, 
followed by an Interim Manager up to December 2002; 
  An increased involvement of NGO’s and GRO’s toward implementation of   
      projects; 
  Improved co-operation between activities of other donors (Dutch  Cooperation,  IDB, 
CIDA, UNDP,……) and the MPP-II in the combat against poverty. 
 
Progress in activities: 
  Vacancy for Managing Director and Community Development Specialist 
  advertised in the first week of December 2002; 
  Until December 2002 a number of 218 project ideas had been received of which 38 
projects have been approved for financing. Up to December 2002, 28 Projects were 
ongoing and 10 were already inaugurated;  
  Terms of reference in preparation for technical assistance in capacity building of 
NGO’s to a more efficient and sustainable approach of projects.   
 
Up to now the programme concentrates on the social infrastructure projects. The other 
categories of projects, namely productive and awareness are limited in scope. This can 
also be seen in the following percentages: social infrastructure 74%, production 11%, 
awareness 15%.   
Foreseen: a workshop to strengthen the NGO and which must result in a future view for 
MPP3 
 
Degree of integration of crosscutting themes: 
The institutional strengthening of NGO’s –by active participation in defining the 
  destination of the programme-, the strengthening and awareness building of 
  grassroots organizations focuses on poverty and gender issues.  15 
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4.2.3  EDF 7    
a)   Restoration of the Cathedral of Paramaribo - 7.ACP.SUR.046 (Є 80.000) 
 
Results: 
  Request for financing the project for an estimated amount of Є 2.8 Mio sent by NAO 
on 11 December 2002. 
  Financing Proposal sent to AIDCO on 13 December 2002. To be introduced to the 
EDF Committee of September 2003. 
 Progress  in  activities: 
  Preparation and finalisation of the financing proposal from August to December 
2002.  
  Degree of integration of crosscutting themes: 
Capacity building of artisans is addressed in the project and constitutes a component to 
ensure sustainability. Environmental issues are addressed with regard to the execution of 
the works contract. 
 
b)  Support to the Road Authority; Project 7.ACP.SUR.043 (Є 1,847 Mio) 
 
Results: 
  Implementation and conclusion in July 2002 of the Work Programn°1 which 
included:  
-  Purchase of office equipment, training and education for the Road Authority staff, 
support as regards to the running costs.  
  Implementation of the 1
st Maintenance pilot program during the second semester 
2002. 
  Installation of the Road Board on August 15
th 2002 after 9 months of delay. 
 
 Progress  in  Activities: 
  Preparation by AIDCO of the Rider n°1 to the Financing Agreement 5837/SUR/rev1 
that aims at redirecting the Financing Proposal to build a new office for the Road 
Authority and reparation of the Work Program n°2. 
  Preparation of the second maintenance program. 
 
The good quality of the design led to an efficient and effective implementation. Staff has 
been recruited and training provided.   
The primary road classification and assets registration have been completed, as well as 
the road condition survey. 
A series of pilot projects has been planned and is implemented in two phases, in rural and 
urban roads. 
Small but perceptible improvements, like the reduction of  road transport costs, have 
started to be noticed by users of some roads.  
       
  Degree of integration of crosscutting themes: 
Institutional strengthening, capacity building and environmental principles are 
  strongly incorporated in the policy defining the Road Authority and its current 
 activities.   16 
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4.2.4  EDF  8 
 
a)   Integrated Tourism Development Programme  (Phase 2) - 8.ACP.SUR.008 (Є 2,475 
Mio) 
 
 Results 
  The contract for the long-term TA and a pool of short-term TA signed in June 2002. 
(Carl Bro I/S). Commencement of project 10 June 2002. 
  Starting in September 2002 of the Work Program n°1 which include: 
Purchase of office equipment, Support to Product development initiatives, Market 
intelligence and marketing support, Tourism human resource development. 
  Establishment of Tourism Project Steering Committee (TPSC) and Project 
Implementation Unit (PIU) in September 2002. 
  Establishment of project office at the premises of the Suriname Tourism Foundation 
(Executing Agency) in September 2002. 
 
Progress in Activities: 
 
Legal and Institutional Framework: 
  Organisation of Stakeholders’ Workshop on Tourism Legislation, 2 December 2002 
  Preparation of Draft and Revised Draft Tourism Legislation, December 2002 
  Preparation of first Draft Tourism Licensing Regulations, December 2002 
  Presentation Revised Tourism Legislation and Tourism Licensing Regulations for the 
Council of Ministers and Parliament Members at the National Assembly, 12 
December 2002 
  Preparation of the Tourism law for the establishment of the Tourism Authority 
 
Product Development, Market Intelligence and Marketing Support:  
  Preparation of Draft Tourism Product Development Strategy and Pilot Projects 
Scheme, December 2002 
  Preparation of a strategy for improved tourism statistical information system, 
November 2002 
 
  Tourism Human Resource Development:  
  Conduct of an updated training needs assessment 
  Preparation of an Integrated Strategy for the Development of Human Resources for 
the Tourism Industry in Suriname – including a recommended programme of capacity 
building for tourism training institutions, December 2002 
 
  Degree of integration of crosscutting themes: 
Institutional development and capacity building is the main project purpose and will 
focus on the establishment of a Tourism Authority supported by a strong private-public 
partnership. Environmental principles will be addressed mainly in the product 
development (Ecotourism). Gender issues are incorporated in the human resource 
development. 
 17 
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4.3  Utilisation of resources for Non-State Actors (NSA) 
A review of 6
th, 7
th, 8
th EDF indicates that no direct funding was specifically allocated 
to the non-State actors. 
Still, increasing links with the civil society started already, to be earmarked within 
 7
th NIP with the civil society, the NGO and the Private Sector in particular. 
 
Project identification (€ 30 Mio) 
Active participation of the Private Sector during the preparation phase of the Business 
Forum (Public/Private Partnership), the Rehabilitation of the Port of Paramaribo and the 
Tourism Program (phase II) took place with the signing of the Memoranda of 
Understanding  (see Annex XV), the identification of national strategies, the 
formulation of new programmes, clearly benefiting to non-State actors.   
The budget related to the three a.m. programs are estimated to € 30 Mio. 
 
Project management and coordination (€ 5,75 Mio) 
Within the Micro project phase II (8 ACP SUR 3: € 5 Mio), a board of elected NGO’s is 
supporting the program, in order to increase civil society participation, to strengthen 
the capacity of stakeholders (GRO’s  and NGO’s) to identify and implement 
sustainable programs. 
 
It is expected to establish in 2003 a similar board within the Drug Demand Reduction 
Program (6 ACP SUR 60:   € 0,75 Mio). 
 
Programming (€ 19,1 Mio) 
Active participation of the civil society in the Programming of the Country Support 
Paper (9
th EDF) was achieved through seminar, workshop, consultation and lecture 
undertaken from 22.03 to 26.07.2001. 
 
4.4  Other instruments (EIB, Regional Cooperation, Stabex, Sysmin, 
Community Budget Lines…) 
4.4.1  European Investment Bank (EIB) 
 
Suriname settled its arrears with EIB in November 2001. In March 2002, an identification 
mission to explore the feasibility of two new programs: 
  Staatsolie:   
-  Financing of the upgrading of the refinery and of the construction of an   energy 
supply unit using heavy residues;  
-  The results of the feasibility study should be available in 2003. 
  DFL Bank:   
Setting up of a Development Bank in Suriname, to cover Suriname and Guyana’s 
operations. Finalisation of legal formalities with the Central Bank expected in 2003. 
 18 
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4.4.2  Regional cooperation 
 
a)  All-ACP Program ‘Strengthening Fishery products health conditions’ -8.ACP.TPS 
137 – PTN REG 001 – 8 PTN REG 001 (Є44,860,000) 
 
The overall objective of the programme is the optimal use of ACP/OCT fishery resources 
to ensure improvements in production and trading capacity in relation to fisheries. The 5-
year programme activities will support: 
-  Institutional strengthening of the Competent Authorities in organizational, legislative, 
financial sustainability technical aspects and anti-corruption procedures, as well as 
provision of means and equipment; 
-  Empowerment of the inspection services and testing of laboratories, as well as 
supporting technical institutes; 
-  Training and technical advice to the fish industry, including fishing vessels and 
processing plants; 
-  Assistance to small-scale fisheries through credit and investment in fisheries and 
social infrastructure; 
-  Additional technical assistance to avoid the project causing excessive pressure of the 
fishery resources. 
 
Suriname can receive a limited number of modules covering basic assistance to the 
competent Authority, inspection services, export industry and small-scale fisheries. The 
project implementation started in March 2003 with the establishment of the Project 
Coordination Unit and the Steering Committee. 
 
 
b)  Caribbean Agriculture and Fisheries Programme – 7.ACP.RPR.385   
(Є 22,200,000) 
 
The programme has the following 12 components with the respective disbursements up to 
31.12.2002. 
 
  Sub-programme for the 
Caribbean Region 
EC Commitment 
in Rider #2 to the 
FA 
Secondary 
Commitments 
Disbursements 
at 31/12/2002 
Expenditure 
at 31/12/2002 
Institutional strengthening/Credit       
1.  CARIFORUM Agribusiness Research 
& Training Fund (CARTF) 
4,600,000 4,600,000 1,590,621  1,370,746   
2.  Haiti: DR Rural Credit Project 
(PROCREBI) 
2,000,000 2,000,000 1,257,541 1,584,592 
3.  Strengthening Agricultural Quarantine 
Services (SAQS) 
2,500,000 1,628,140  622,696  123,278 
Livestock development support       
4.1 Caribbean  Amblyomma Programme 
(CAP) Phase 1 
733,000 733,000 733,000  733,000 
4.2 CAP  Phase  II  1,500,000 1,488,180  941,429  750,278 
5.  Classical Swine Fever (CSF)  2,000,000 896,455 405,970  312,051.56 19 
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Crop development support       
6.  Caribbean Rice Industry Development  
Network, incl. R&T/IPM (CRIDNET) 
1,200,000 1,098,091  748,730  759,740 
7.  Integrated Pest Management (IPM)  1,000,000  935,422  427,159  297,229 
8.  Caribbean Biotechnology Network 
Project (CBNP) 
45,189 61,503 61,501  45,189 
9. Fisheries  Institutional Development 
(including R&T), managed by CFU 
2,585,000 2,352,309 1,817,131 1,558,309 
  Programme Facilitation, Studies, 
Monitor. & Evaluation (PFSM&E) 
1,491,811 1,468,669 1,095,397 1,078,771 
  Programme Management & 
Coordination Unit (PMCU) 
2,170,000 2,056,553 1,776,632 1,710,096 
  Contingencies  102,000 0 0  0 
 TOTAL  Є 22,200,000  Є 19,318,322  Є 11,476,048  Є 10,321,648 
 
Suriname is particularly active in the CARTF-component were it passed the following 
applications for financing by the programme for a total amount of Є 294,636: 
 
Suriname - CARTF 
Beef export marketing study  26,289 
Standardisation of products (plantain, cassava & cheese sticks)  23,000 
Development and commercialization of four (4) food products  48,600 
Quality and export, improvement and product and process development at NADEK Food Industries  39,000 
Product and market research and development for a range of tropical fruit wines  48,000 
Tropical cut flower and potted plant export marketing study  35,582 
Feasibility of fattening beef cattle in feedlots on diets composed of local by product  19,254 
Techno-Economic Study and Research on composting organic waste  9,096 
Marketing study on export of Surinamese vegetables to the CARICOM  16,990 
Feasibility study of processing of fish into frozen and ready to use products as fish snacks, stick, balls, 
burgers and nuggets 
8,466 
Execution of a marketing study in order to identify the potential for the export of vegetables and fruits to the 
Caribbean market, namely Aruba, Curacao, St. Lucia and St. Maarten  
9,885 
Conduct a feasibility study to judge the sustainability of the expansion, relocation and reorientation of a 3 
hectare mixed livestock/crops farm to a 40 acre dairy farm 
10,744 
 
Total 
 
294,906 
For the other components, no specific split is made between the participating Caribbean ACP-
State. Suriname can participate for all components. The CRIDNET-component is an established 
inter-locator for the Surinamese rice sector. 
 
c)  Regional Aids Programme 8 ACP TPS 018 :  
Strengthening the Institutional Response to HIV/AIDS/STD in the Caribbean  
(SIRHASC)  
(Financing Agreement REG/6054 : Caribbean component = € 6,9 Mio for a duration 
of 3,5 years, as from 2001)   
 
The goal of the project is to reduce the spread and impact of HIV/AIDS/STI in the 15 
ACP member countries of the Caribbean, with particular reference to the worst affected 
areas with special focus on institutional strengthening and capacity building. 
 
Country needs assessments have been made for Haiti, Guyana and Jamaica. 20 
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   Institutions involved are:      
CARICOM Secretariat (responsible for the execution of the project), Caribbean 
Epidemiology Centre (CAREC), Caribbean Health Research Council (CHRC), Caribbean 
Regional Network of People living with HIV/AIDS(CRN+), Joint United Nation 
Programme on Aids (UNAIDS) University West Indies (UWI) 
 
The existence of project 7 ACP SUR 33 (Strengthening STD/HIV Health   
Services among the Maroons in the Hinterland of Suriname – € 630,000), may have 
delayed the assessment of Suriname as a potential beneficiary of the programme. 
However, through CAREC, Suriname benefits from the programme through the 
participation in meetings of National Aids Coordinators (last meeting held in October 
2002 in Georgetown, Guyana).  
  
4.4.3  Co-operation between the European Commission and the United Nations 
  Population Fund in Developing countries (UNFPA) 
 
"Joint Programme in Sexual and Reproductive Health", to be implemented by the 
UNFPA. 
A national programme, prepared by UNFPA in co-operation with the Ministry of Health, 
for a total amount of € 1,9 Mio is to be implemented from April 2003-April 2006.  
 
4.4.4  Global Fund to fight Aids, Tuberculosis and Malaria (=GFATM) 
 
(Initiative born at the Africa HIV/AIDS Summit in Abuja (April 2001). 
      (EU contribution: € 1 Bio, EC contribution: € 120 Mio) 
 
The Fund is designed to mobilise additional resources and efforts and intends to increase 
partnership internationally through more public/private partnerships whereby private 
foundations and industries contribute to the agreed objectives.   
 
The GFATM executive board is comprised of 18 voting and 5 non-voting members. The 
World Bank is the designated Trustee of the Global Fund. The Secretariat is based in 
Geneva. 
 
Suriname has prepared in 2002 a National Health Programme to request funds from this 
Fund to fight HIV/AIDS, tuberculosis and malaria), monitored by the Pan American 
health Organisation ( PAHO).  
 
4.4.5  Sysmin 
An indicative amount of € 29 Mio, including  € 7 Mio for co-financing the harbour 
project was earmarked in 1997. 
A study was carried out by Carl Bro International (1996) to identify potential 
beneficiaries for Sysmin funding. Companies proposed were: Telesur (Communication), 
EBS (Energy) and Staatsolie (State Oil Company). Staatsolie finally channelled its 
proposal to EIB, which identified and approved it in 1997 for a total amount of € 4 Mio. 
Finally a total amount of € 7 Mio remained earmarked, for the rehabilitation of the 
harbour of Paramaribo, under the 9
th EDF.   
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4.4.6  Budget lines   
 
a)  Special Framework of Assistance (SFA) – Budget Line B7-8710 Assistance to 
Traditional ACP-Banana Suppliers 
 
Signed Financing Agreements:   B7-8710/856/07 – SFA 1999 - € 3.1 Mio 
      B7-8710/856/16  –  SFA  2000  -  € 2.7 Mio 
      B7-8710/856/26  –  SFA  2001  -  € 2.7 Mio. 
Results: 
  Due to the closure of the state-owned banana company Surland NV, 
  Suriname submitted 28 August 2002 the Revised Strategic Plan to address   
  the new challenges of the banana sub sector. The overall objectives of the Revised  
Strategic Plan are to sustain rural employment and income and to increase foreign 
  exchange earnings. The redefined project purpose is a sustainable competitive 
  banana industry in a liberalized world market, resulting in: 
-  Increased productivity (banana export restarted in January 2004); 
-  Institutional reforms completed (privatisation of the sector in 2004 or earlier); 
-  Financial restructuring completed (repayment of creditors/ reorganization of 
  Surland’s balance sheet). 
  Riders to Financing Agreement B7-8710/8656/16 and B7-8710/856/26 
  established and agreed to serve revised strategic plan. 
  Financing Decision by the EDF on the Financing Proposal SFA 2002 in EDF- 
  Committee of November 2002. 
  The Government of Suriname established a foundation   “Behoud  Bacovensector 
  Suriname” to manage the transition period up to privatisation. 
  The Government of Suriname provided working capital to finance the preparation 
    of the fields for replanting. 
  Contract awarded to the TA privatisation, financed by the EDF. 
Provisional acceptance of the supply contract for road- and field maintenance 
equipment in November 2002, financed from the SFA 1999. 
 
 Progress  in  activities: 
  The planning of the expenditure for 2003 of the existing Financing Agreements, 
the annual work plans, are planned to be presented in January 2003. 
  Preparations for international tenders for in-vitro plants, irrigations system, 
cableway system and packing station and other equipment and additional 
Technical Assistance have started to be implemented over the year 2003. 
  Preparation of the SFA 2002. 
 
Degree of integration of crosscutting themes: 
The crosscutting themes addressed by this budget line programme are poverty 
reduction and institutional capacity building (privatization). Gender issues are 
addressed in the capacity building and large parts of the labour force in the packing 
stations are women. The environmental improvement is addressed by adoption of 
modern standards and introduction of environmentally less burden ways of 
production processes. 
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b)  Budget Line – Regional CARIFORUM Rice Program  
 
In November 2002, the final draft Financing Proposal has been submitted by the 
Technical Assistance for appraisal between the RAO and the Commission. The expected 
results of the programme for Suriname is to achieve competitiveness, efficiency and 
sustainability to be competitive in world markets, thereby maximizing its potential for 
income and employment creation (poverty reduction). 
 
The component for Suriname from the draft FP – still to be agreed by the Commission’s 
Services and the EU Member States - comprises the following actions: 
 
Suriname  Total         9,514.0 
(i)  Drainage and Irrigation 
(ii)  National Institutional Support/Capacity Building 
(iii)  Export Credit (50% matching fund) 
(iv)  Innovation and Industry Integration (50% matching grant for direct 
investments) 
(v)  New Markets and By-Products (50% matching grants) 
(vi)  Human Resource Development 
(vii)  Quality Assurance/Management (50% matching grants) 
(viii)  Organisation/Management 
Contingencies 
2,250.0 
1,250.0 
650.0 
2,550.0 
528.0 
295.0 
240.0 
851.0 
900.0 
 
 
5  Programming perspectives for the following years 
With the entry into force of the Cotonou Agreement, on 1
st April 2003, all non-
allocated 6
th, 7
th and 8
th EDF will be transferred to 9
th EDF, to the sector of 
concentration (Transport), or in support to the strengthening of the capacity of 
State and non-State actors in Transport, Trade and Regional Integration.  
Emphasis will be put in defining development indicators, conducive for the 
establishment of sector policy oriented programs, in accordance with Government 
policies and compatible with national public accounting and forecasts. 
Coordination between development partners will be strengthened with the aim to 
progressively create (State and non-State actors, Donor community, …) the conditions 
for sector wide approach and budgetary support. Partnership with the civil society 
and the private sector in particular will be reinforced to assure smooth and sustainable 
development. 
From the past and progressively, the EC cooperation has moved from the support to 
agriculture and productive infrastructure, to the strengthening of  the Transport sector 
via the rehabilitation of the Port of Paramaribo, accompanied with the strengthening of 
the capacity of State and non-State actors (Public/Private Partnership). 
Strong attention is kept on two agricultural sub sectors (Banana, Rice) to improve 
productivity and trade performance. 
More  coherence will be seeked,from 2003,to conceive Transport, Trade and 
Agricultural operations in a broad and comprehensive Regional Integration 
perspective. 23 
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During the year 2003-2004, in order to prepare the Mid-Term Review, it is intended to 
strengthen the following:   
 
  Transport sector: 
Based on the results of the identification  study: 
- Rehabilitation of the Port of Paramaribo; 
Based on the conclusions of the Transport sector policy: 
- Transport sector action plan. 
 
  State and non-State actors: 
Based on 9
th EDF studies: 
-  Privatisation program: to be allocated to the Study for the Institutional Strengthening 
(Port of Paramaribo); 
-  Trade and Regional Integration: Support to the export initiatives in the ports   of 
Paramaribo – Nickerie and Albina. 
 
  The Investment facility (EIB): 
Based on discussions to be launched in 2003, before the Mid-Term Review 2003: 
-  Support to the small and medium enterprises (DFL) 
-  Support to the Energy sector. 
 
6  2003 Annual operational reviews: specific themes 
6.1  The speeding up of the use of old EDF resources 
6.1.1  Projects closure (before June 2003) 
 
Project number  Project Title  To be closed 
7 ACP SUR 11  Roads rehabilitation (+7 SUR 12)  8.297.281 
7 ACP SUR 12  Roads rehabilitation (+7 SUR 11)  1.971.613 
7 ACP SUR 13  Rice Research & Breeding Station (+7 SUR 14)  101.381 
7 ACP SUR 14  Rice Research & Breeding Station (+7 SUR 13)  454.349 
7 ACP SUR 18  Suriname Tourism Development Programme I  125.948 
7 ACP SUR 33 Strengthening  STD/HIV  health  services  260.897 
7 ACP SUR 41 Supervision  Restoration  “Duplessis  Building”  20.000 
7 ACP SUR 45 TA  Port  Rehabilitation  325.778 
7 ACP SUR 47  Environmental Management Programme (NIMOS)  295.000 
7 ACP SUR 49  TA Implem Privatisation Programme (Bananas)  150.000 
   
12.002.247 
6.1.2  Recommitment of Resources to the 9
th EDF 
a)  Roads rehabilitation (7 ACP SUR 11-12 - € 10,2 Mio) 
 
This project will be closed in March 2003 and the funds transferred to the sector of 
concentration (Transport) as follows: 
  Rehabilitation of the Port of Paramaribo       € 8,47 Mio 
  Rehabilitation of three bridges on the East Connection    € 1,7   Mio 24 
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b)  Mineral Institute – (€ 1,9 Mio) 
 
No programs were identified until now and based on the conclusions of the study, 
undertaken by British Geological Service in 1998 (project 7.ACP.SUR.034) and IMC 
Mackay & Schnellmann in 1999 (Project 8.ACP.SUR.002).  
The CSP has not included this proposal, within the 9
th EDF response strategy. 
The amount of € 1,9 Mio will be transferred to the sector of concentration: Transport – 
Rehabilitation of the Port of Paramaribo. 
 
c)  Business Forum (€ 4 Mio)   
 
This initiative will be transferred to the 9
th EDF program, under the non-focal area: 
Strengthening of the capacity of State and non-State actors for Trade and Regional 
Integration.  
It is not foreseen that this initiative, at the time of the Mid-term Review (March 2004), 
will have committed a significant proportion of the earmarked budget (€ 4 Mio).   
It is agreed to reduce the estimated budget to € 2 Mio and to transfer € 2 Mio to the 
rehabilitation of the Port of Paramaribo, which has an impact on all sectors of the national 
economy and the private sector in particular. 
  
6.1.3  Operations at the entry into force of the Cotonou Agreement (1
st April 2003) (Cfr. 
Annex XIII) 
 
All on-going operations from 6
th, 7
th, 8
th EDF, Regional programs and budget lines will 
be implemented in strict accordance with the CSP, lessons learned and responses as 
follows: 
Sector of concentration: Transport - € 50,513 Mio; 
  Non-focal area: Cap. building of State & non-State actors - € 31,845 Mio. 
 
a)  9
th EDF - € 41,526 Mio 
 
  Sector of concentration: Transport (€ 34,421 Mio) 
 
- Study for rehabilitation of 3 bridges -East Connection   €   80.000 
- Rehabilitation of 3 bridges – East Connection      €     1.700.000 
- Study for a support to the Road Authority (phase II)     €          80.000 
- Road Authority (phase II)           €     1.000.000 
- Privatisation programme (Transport)        €        675.000 
 
- Port of Paramaribo - Physical rehabilitation/Institutional  
        Strengthening:  Works     €   29.086.000  
Supervision   €     1.200.000  
Audit     €        100.000  
Study     €        500.000      
      €   30.886.000 
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  Non-focal area: Reinforcement of the capacity of State and non-State actors 
(€ 7,105 Mio) 
 
Support to State and non-State actors (€ 3,47 Mio):  
- Institutional strengthening of State and non-State    
   actors in policy development          €     1.470.000 
- Business Forum; Support to the Private/Public 
      Partnership        €     2.000.000 
 
Support to the civil society (€ 2,88 Mio): 
 
- Study Micro project phase III          €   80.000 
- Rehabilitation of the Cathedral of Paramaribo      €     2.800.000 
 
Support to Trade & Regional Integration (€ 0,755 Mio): 
 
- Study National negotiation machinery (EPA)      €   80.000 
- Trade and Regional Integration program      €        595.000 
- TA for a national rice action plan        €   80.000 
 
b)  Ongoing 7
th and 8
th EDF projects and other budget lines - €   40,832 Mio 
 
  Sector of concentration: Transport (€ 16,092 Mio): 
 
- Transport Policy Study            €        550.000 
- Road Authority (Phase I)          €     1.847.000 
- TA Port Rehabilitation            €        495.000 
- Construction Road to the Ferry          €   13.200.000 
 
  Non-focal area: Reinforcement of the capacity of State and non-State actors (€ 
24,74 Mio): 
 
Support to the civil society (€ 8,915 Mio): 
 
- Drug Demand Reduction Program        €        745.000  
- Strengthening STD/HIV Services        €        680.000  
- Micro project phase II            €     5.000.000  
- Regional Aids Programme        P.M.  €          --- 
- Sexual & Reproductive Health Program      €     1.900.000 
  (UNFPA) 
- Global Fund – GFTAM         P.M.  €          --- 
- Environmental Management Programme (NIMOS)    €        590.000 
 
Support to the Private Sector (€ 2,625 Mio): 
- TA Privatisation Banana Sector         €        150.000 
- Tourism Program (Phase II)          €     2.475.000 
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Support to the agricultural productivity/Trade (€ 13,2 Mio): 
 
- Banana: SFA 1999/2000/2001/2002/2003      €   13.200.000 
-   R i c e :             P . M .   €          --- 
 
   
6.2  Setting indicators and targets for measuring results in focal sectors (Cfr. 
Annex I) 
On 22
nd August 2002, the EC requested the collaboration of Suriname to define 
Transport Development indicators. A set of performance and impact indicators 
supported with a logical framework were proposed to the Government, based on the 
conclusions of a wider review of EC/EU Member States experts (14.03.2002).   
Statistics on the total expenditure on transport (14,2% per family) and traffic 
accidents were sent by the General Bureau of Statistics to the Commission, representing 
a partial answer to the information requested. 
 
Several opportunities will be taken on board, in order to strengthen the process of 
Transport Development Indicators definition: 
 
  Transport sector policy study (to start in May 2005, for 5 months); 
  Evaluation of the support to the Road Authority – phase I (to start in July 2003); 
  Identification of a support to the Road Authority – phase II (to start in October 
2003; 
  Coordination/facilitation of data collection via existing programs and institutions 
(General Bureau of Statistics, Road Authority, Ministries of Public Works and 
Transport, Projects of rehabilitation of the road to the Ferry and the Port of 
Paramaribo, …); 
  The restructuring and the strengthening of the national institutional capacity for 
the design of development policy and financing aimed at poverty reduction. This last 
program resulting from the discussions of the Ministry of Planning and Development 
Cooperation and the Donor Community (UNDP, EC, NL, IDB, …). EC contributions 
will be taken from 9
th EDF (Strengthening of the capacity of State and non State 
actors - € 1,55 Mio). 
 
 
6.3  Dialogue in the country with the NAO and the non-State actors (Cfr. 
Annexes XV, XVI and XVII) 
6.3.1  Public/Private Partnership 
 
As mentioned in par. 4.3 (Utilisation of resources for Non-State Actors), the partnership 
with the civil society was systematically strengthened through the programming of the 9
th 
EDF (€ 19,1 Mio), the joint identification and appraisal of three projects (€ 30 Mio) or 
the management and coordination of programs (€ 5,75 Mio). 
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The level of dialogue between the State and non-State actors is considered to be good 
and improving (Memorandum of understanding, joint strategies…). 
 
Press and media in the country are considered as free and often used by the civil society 
as cenacles for discussion.  
Public opinion, in 2002, was clearly taken on board by the Government, when claiming 
the need for the public sector to improve its performance.  
 
Specifically, the dialogue with the NGO’s has provided positive results by agreeing on a 
major role to be played by them (Micro project – Drug Demand Reduction program), 
with the NAO and the EC keeping their mandatory control role, but appearing towards 
the civil society as observers. 
 
The relations with the socio-economical partners increased, when the new strategy, 
aiming at the restructuring of the banana sector, was openly discussed in 2002. 
If the relations with the Trade Unions (Socio-economic partners) are still sporadic, it 
clearly appears that the first needs claimed by them are related to capacity building, to 
be provided by specialised and related institutions in the Region and European Union and 
the need for vocational training for labour forces to be laid out with the recent 
restructuring of the economy (See Annex XVII). 
 
If the Public/Private Partnership is functioning relatively well, notably via the Business 
Forum, it is admitted that the capacity to define an action plan and related operations, 
to be financed on EDF has reduced during the 2
nd semester 2002.    
The Business Forum expects to provide the elements for a financial proposal in June 
2003.   
 
6.3.2  Privatisation process  
 
The State is still a major actor in Suriname's economy. Over half of the work force is 
on the government payroll, directly or through government-owned companies.  
On 8
th August 2002, the Council of ministers decided to privatise four State owned 
companies from the agriculture/forestry sector: Surland (Banana), Tropica (Fruit juice), 
the Foundation for Mechanized Agriculture (Rice) and the Bruynzeel Suriname Timber 
Company (Plywood). 
 
6.3.3  Investment climate, legislation and Private sector development 
 
In September 2002, the United Nations Conference on Trade and Development 
(UNCTAD) released its World Investment Report 2002
1, placing Suriname at the end 
of the country list (140
th position).  
The Government passed the new investment code to the Parliament in the last quarter of 
2001, and activated it by presidential decree in June 2002. It consists of fiscal and non-
fiscal facilities, in order to stimulate economic growth and employment and to promote 
the Private sector and Foreign Direct Investments. 
                                                 
1. The UNCTAD produced a new ranking that compared no less than 140 countries’ share of global foreign 
investment with its share of gross domestic product for the 1998-2000 period. 28 
Joint Annual Review 2003 (Calendar year 2002)     
 
 
   An “Institute for the Promotion of Investments in Suriname” (Investsur) was also 
established by law on 3
rd June 2002. The Institute has an advisory function towards the 
Ministry of Finance, on investment possibilities and provisions as well as guidance for 
interested parties in fulfilling all the requirements for speedy execution of investment 
decisions. 
 
The process of dialogue that led to its enforcement was halted even though the civil 
society and the private sector in particular had called for its continuation. Many 
comments of the private sector are not reflected in the final version of the 
Investment Law. 
 
 
7  Conclusions – an overall assessment of the country 
 
7.1 Poverty  Reduction 
  A strategy for Social Development and Poverty Eradication was defined, with the 
support of UNDP, in November 2000, recommending the Government to target the 
reduction of poor persons in districts and communities, by 75% in the coming 15 
years and eradicate food and basic needs in 5 years. The report calls on the need to 
establish a Living Standards Measurement Survey, in order to measure the proportion 
of people falling below the Food Poverty line.   
 
  The Country Strategy Paper (9
th EDF), signed in July 2002, supports the 
Government objective to reduce poverty (Multi-annual Development Plan), in 
particular the set up of poverty-monitoring programme measuring, yearly, the living 
standards of the population.  
The CSP highlights also the needs of statistics clearly oriented to define the Poverty 
lines, but also to capture economic (formal and informal) activities. 
 
  In November 2002, the Ministry of Planning and Development Cooperation launched a 
joint discussion process with the Government and the donor community (UNDP, EC, 
IDB, NL, VVOB) to strengthen the national capacity in defining development policies 
aiming at poverty reduction.  
Technical support will be financed by the Government and the a.m. donors to define 
and prioritise  national development goals (in accordance to the Millennium 
Development Goals, the OECD (DAC) guidelines, …) and their related development 
indicators. These objectives will strengthen sector policy oriented programs, in 
accordance with Government’s policies (Multi-Annual Development Plan), and 
compatible with national public accounting and forecasts.      
Appropriate coordination with the Development partners  (State and non-State actors, 
donor community, …) will contribute in defining national and international standards 
SWAP’s and budgetary support possibilities. 29 
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7.2  Main results and activities 
  In general terms the Transport sector will absorb 61% of the funding and capacity 
building of State & non-State actors, the rest or 39% (If it is agreed that the support to 
the agricultural sub sectors -banana and rice- are directly related to the capacity building 
in Productivity and Trade).   
More specifically, the fundings (grants) are allocated to the following expenses: Works: 
54%, Supplies: 14%, Capacity building and awareness: 14%, Technical assistance 
and studies: 14%, Audit monitoring: 1%, various: 4%.  
 
Still, the negotiations of policies (see 2001) and capacity building activities have 
absorbed human resources with a certain detriment on program implementation. 
These last figures show that any future investments in contracting and training 
Human Resources (local staff) in Government and the EC Office to assure the 
implementation of the SUR-EC cooperation will be paid back by the clear return in 
investment and increased capacity building.  
 
Also, the recent efforts to concentrate on the Transport Sector, in order to increase the 
impact on all sectors of the economy (through a sound regulation of the movement of 
people and goods) are completed with investments to improve agricultural 
productivity and Trade, and Trade in general.    
 
Two initiatives will reinforce the a.m. actions with a support to establish a National 
Negotiating Machinery (EPA) and a platform to define, by State and non-State actors, 
the future options for a Regional integration policy.  
 
These two last initiatives will increase the relation of Suriname with CARICOM and 
improve the implementation of Regional programs in the country.   
7.3  Key perspectives for the future 
  All projects financed with the support of EDF or EC Budget lines before the financial 
entry into force of the Cotonou Agreement are already translated in the terms 
earmarked in the 9
th EDF Country Support Paper (Sector of concentration: Transport 
- € 50,5 Mio, and as non-focal area: Capacity building for State and non-State actors - 
€ 31,8 Mio).  
  
7.4  Speeding up of the disbursement of previous EDF  
  In reference to Annex V, the average funds spent per year during the last 13 years 
(Regional Programme & EIB excluded) accounts for € 4,3 Mio, with a minimum 
spending of € 0,85 Mio in 1996, and two peaks of € 8 and 10,5 Mio, respectively in 
1992 and 1997. 
  Ten projects will be closed in June 2003 for a total amount of € 12 Mio and unspent 
funds transferred to 9
th EDF (Transport Sector) for an estimated amount of € 10 Mio.   
The a.m. trends indicate the sensitivity of development funding towards political 30 
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events, but also the positive impact of development negotiation (CSP), when involving 
non-State actors in the policy dialogue (See Disbursements 2002), and backstopped by 
appropriate ACP-EU technical assistance.   
  
7.5  Transport Development indicators 
  Five sources of information will be processed to define and prioritise the indicators: 
-  Transport Sector policy, Road Authority evaluation, Road Authority - phase II 
identification, design of national development policies, facilitation of data collection 
via existing Institutions/programs (ABS, …). 
  Development indicators – Socio-economic data 
-  Establishment of a statistic platform at the Ministry of Planning and Development 
Cooperation, in order to collect in due time socio-economic and Transport data, to 
refine policy agendas (and facilitate the Flex). 
  Progress indicators 
Transport policy study: 
-  State and non-State actor dialogue conducive for decision. 
-  Policy drafted in 5 months from May 2003; 
-  Policy agreed by Council of Ministers before December 2003 (?); 
-  Implementation of the policy from July 2004 (?); 
-  Definition and priorisation of transport indicators by State and non-State actors before 
October 2003. 
Road Authority (End 2004) 
-  Increasing participation of non-State actors in the process (Board, …); 
-  Increasing contribution to the Road fund before December 2003 (US$ 5 Mio?); 
-  Conclusions of the evaluation adopted before December 2003; 
Port Rehabilitation 
-  Launching of the institutional and legislation technical assistance in October 2003; 
-  Financing proposal for the Rehabilitation of the port to be sent to HQ on 20
th June 
2003; 
-  Presentation of the FP to the EDF committee before December 2003; 
-  Launching of the work tender during the first quarter 2004. 
Road to the Ferry 
-  Works supervision in place before February 2003; 
-  Works tender launched in September 2003; 
-  Works implementation before January 2004; 
 
Rehabilitation of 3 bridges (East connection); 
-  Rehabilitation study undertaken in August 2003; 
-  Rehabilitation foreseen in December 2003   
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ANNEX I 
Intervention framework including an overview of policy measures and indictors 
 
Transport sector 
  Performance indicators  Sources of verification  Assumptions 
Overall objective 
Accelerate growth and poverty reduction by 
facilitating trade and regional co-operation 
and integration.  
 
♦   Growth of GDP 
♦   Balanced budget (in 3 years) 
♦   Low inflation (< 10%) 
♦   Poverty reduction 
♦   Increased exports to region  
 
 
Bureau of Statistics 
Ministry of Planning (PLOS) 
Customs 
 
Stable macro economic environment 
ensured 
Further deregulation and liberalisation 
for a conducive private sector 
environment 
Public sector reform programme 
carried out 
Intervention objective 
Improved competitiveness of export sector 
through improving the efficiency of the 
transport sector 
 
Volume and value of goods traded 
increased 
Reduction of cost and time to export 
 
 
 
 
Ministries of TCT, Trade and 
Industry and Public Works,  Port 
and airport Authority,  shipping 
agents and private sector 
associations 
 
 
Sufficient funding to Road Authority 
Effective involvement of private sector 
in policy formulation and 
implementation 
Positive private sector response to 
enhanced market opportunities 
New investment law accepted 
Results 
♦   Improved regulatory framework for the 
export and transport sector 
♦   Enhanced policy preparation and 
implementation at relevant institutions 
in the export and transport sector  
♦   Definitions of roles of public and 
private sector actors clarified 
♦   Efficient management and operating 
procedures for the harbour/airport/roads 
♦   Improved infrastructure and modern 
handling equipment for the 
harbour/airport/roads 
 
Number of actions to obtain licenses 
reduced 
Time to obtain licences reduced 
Clear legislation approved 
Number of trained staff at relevant 
institutions increased 
Reduction of cost/tonne and time to 
handle ships/aircrafts 
Increased tonnage/berth/passengers 
Infrastructure and handling equipment 
up to regional standards 
Reduced damage to ships/cars 
 
Ministries of TCT, Trade and 
Industry and Public Works,  Port 
and airport Authority,  shipping 
agents and private sector 
associations 
 
Appropriate transport sector policy 
adopted  
Capacity to implement transport policy 
strengthened 
Guaranteed financing for maintenance 
Clear mandate of Port Authority 
Sufficient means to remunerate staff 
Improvement of customs procedures 
Identified projects: 
Harbour of Paramaribo: Institutional 
strengthening and improved infrastructure. 
Follow up on transport sector study 
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Reinforcement and capacity building of state and non-state actors in the area of development and trade 
 Performance  indicators  Sources  of verification  Assumptions 
Overall objective 
Accelerate growth and poverty reduction by facilitating 
trade and regional co-operation and integration.  
 
♦   Growth of GDP 
♦   Balanced budget (in 3 years) 
♦   Low inflation (< 10%) 
♦   Poverty reduction 
Increased exports to region  
 
Bureau of Statistics 
Ministry of Planning (PLOS) 
 
 
Stable macro economic environment  
Deregulation and liberalisation  
Public sector reform programme  
Intervention objectives 
Increased trade through strengthened capacity of 
relevant state and non-state actors  
 
 
♦   Increased share of intra-regional trade  
♦   Increased participation to regional trade fairs and policy meetings 
♦   Increased capability to plan and monitor achievements  
 
PLOS 
Line ministries 
Bureau of Statistics 
Ministry of Finance  
Ministry of TCT 
 
Private sector responsive to market 
opportunities in  region 
Government committed to privatisation 
programme 
Results 
♦   Planning and monitoring capacity of PLOS and 
line ministries improved 
♦   Evaluation skills and techniques for MOP and 
donor activities improved 
♦   Improved Project Cycle Management procedures 
and skills 
♦   Donor co-ordination capacity enhanced 
♦   Capacity for rolling programming of MOP and 
CSS improved 
♦   Consequences of REPA and regional integration 
initiatives understood and responsive policies for 
public and private sector prepared 
♦   Improved trade relations with the Guyana’s 
♦   Privatisation programme for transport sector 
prepared 
 
♦   Indicators for monitoring MOP formulated 
♦   Information system with line ministries operational 
♦   Evaluation and PCM procedures in place and increased number 
of trained staff 
♦   Donor co-ordination mechanism in place 
♦   Staff trained in monitoring and planning for rolling programming 
♦   Implementation of EC programme to schedule 
♦   Public sector policies formulated to promote trade and regional 
integration  
♦   Private sector aware of market opportunities and threats 
♦   Impediments to trade with Guyana’s listed and responsive 
strategy formulated  
♦   Negotiation strategy for REPA prepared 
♦   Privatisation strategy for public enterprises in the transport sector 
prepared 
 
PLOS 
Line ministries 
Bureau of Statistics 
Ministry of Finance  
Ministry of TCT 
Ministry of Foreign Affairs 
 
 
Legal status of role PLOS with regard to 
monitoring and rolling planning of MOP 
secured 
Co-operation of line ministries 
Sufficient qualified and motivated staff 
secured 
Public and private sector incorporate 
findings of studies in policies and 
negotiation strategies 
Working relation between MOF and PLOS 
established on integrating the development 
budget and the current budget 
Donor co-ordination procedures accepted 
by donors 
Projects identified: 
♦   Assist the Ministry of TCT and the Ministry of 
Finance in formulating a privatisation strategy for 
public entities in the transport sector.  
♦   Studies and policy support for REPA and regional 
integration. 
♦   Support to PLOS and relevant line ministries to 
monitor the MOP and to strengthen the capacity 
of PLOS to implement the EC programme. 
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ANNEX I BIS 
Joint Annual Review 2002 
Intervention Framework 9
th EDF  
 
Sector : 
Transport 
infrastructure 
 
Performance 
Indicators 
         2002 
 
Targets/Estimate  
2003 
          
Target 2004 
     
Sources of 
information 
Assumptions 
National Sector 
Target  
 
Accelerate growth and 
poverty reduction by 
facilitating trade and 
regional integration 
 
 
 
- growth of GDP 
- balanced budget 
- low inflation (less 
than 10%) 
 
- increased exports to 
region 
 
- poverty reduction-
measurement of 
poverty indicators * 
 
 
 
-plus 1.2% ** 
-minus 5.4% ** 
-plus 33.6 % ** 
 
 
- plus 6% (2001) 
 
 
-no measurements 
of indicators since 
2000 
 
 
 
-plus  2.1% ** 
-minus 1.2% ** 
-plus 19.6% ** 
 
 
- 
 
 
- Assistance for data 
collection in 
preparation 
 
 
- 
- 
- 
 
 
- 
 
- system for data 
collection poverty 
indicators in place 
 
 
 
IMF, Bureau of 
Statistics, 
Ministry of Planning 
(PLOS), Customs 
 
 
 
Stable macro economic 
environment ensured 
Further deregulation 
and liberalisation for a 
conducive private 
sector environment 
Public sector reform 
programme carried out 
Intervention 
Objective: 
Improved 
effectiveness of 
exports through 
improved efficiency of 
transport sector 
 
- volume and value of 
goods traded 
increased 
 
-Reduction of cost 
and time to export  
 
 
 
 
 
 
-exports  plus 
13.%**- -imports 
plus 6.7% ** 
 
-not measured 
 
-exports plus 4.7% ** 
-imports plus 4.5% 
** 
 
- 
 
 
- 
- 
 
- 
 
Ministries of TCT, 
Trade and Industry and 
Public Works,  Port and 
airport Authority,  
shipping agents and 
private sector 
associations 
 
Sufficient funding to 
Road Authority 
Effective involvement 
of private sector in 
policy formulation and 
implementation 
Positive private sector 
response to enhanced 
market opportunities 
New investment law 
accepted 
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Results 
Improved regulatory 
framework for the 
export and transport 
sector 
 
-Enhanced policy 
preparation and 
implementation 
atrelevant institutions 
in the export and 
transport sector 
 
-Definitions of roles of 
public and private 
sector actors clarified 
 
 
 
-Efficient management 
and operating 
procedures for the 
harbour/airport/roads  
 
-Improved 
infrastructure and 
modern handling 
equipment for the 
harbour/airport/roads 
 
-Number of actions to 
obtain licenses 
reduced 
 
-Time to obtain 
licences reduced 
 
-Clear legislation 
approved 
 
-Number of trained 
staff at relevant 
institutions increased 
 
- performance 
indicators in transport 
sector developed * 
 
-Reduction of 
cost/tonne and time to 
handle ships 
 
-Increased 
tonnage/berth/passen
gers 
 
-Infrastructure and 
handling equipment 
up to regional 
standards 
 
-Reduced damage to 
ships/cars 
 
- Increase in fuel levy 
to 10% * 
 
  
To result from 
Transport Sector 
Policy, completed by 
October 2003 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Increase in levy 
agreed December 
2003 
 
Implementation of 
Transport Policy to 
start in July 2004 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Fuel levy in place 
 
Ministries of TCT, 
Trade and Industry and 
Public Works,  Port and 
airport Authority,  
shipping agents and 
private sector 
associations 
 
Appropriate transport 
sector policy adopted  
Capacity to implement 
transport policy 
strengthened 
Guaranteed financing 
for maintenance 
Clear mandate of Port 
Authority 
Sufficient means to 
remunerate staff 
Improvement of 
customs procedures 
 * indicates new indicator/commitment undertaken during the 2002 review 
 ** Source: IMF Article 4 Consultation - November 2002  
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Chronogramme  of  activities              ANNEX  II 
 
 
 
 
 
 
 
 
 
Unité Gestionnaire
du
EDF Intitulé du projet 2003 2003 Risk Cat Total Situation to Commentaires
AIDCO projet or LB Total Jan Fev Mar Apr Mai Jun Jul Aug Sep Oct Nov Dec Low < 2 mio E 2004 2005 2006 2007 2003-2007 be clarified
(1)
Med
(2)
High
(3)
C3 Minasyan C. 9 Studies and policy
for
2 Yes 0,675
regional integration
C3 Minasyan C. 9 Formulation of
Privatisation
2 Yes 0,675
Programme
C3 Minasyan C. 9 Institutional
Strengthening
1,55 3 Yes
C5 Escuin A. Bananes 2,5 2,5 1 est. 4 est. 6,5 Prévision faite à
partir du budget
2002
pour 2003.
Estimated E 4 MIO
for remaining
of programme
Council Reg. 99/856
C6 Riehm A. 8 Paramaribo Port
Rehabilitation
31.8 29.8
*
22 0 , 0
C6 Riehm A. 8 Rehabilitation of
Cathedral
2,8 2,8 2 2,8 études en exécution
C6 Rhiem A. 9 Rehabilitation
Bridges East
Suriname
1,7 1,7 
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* Under appraisal NAO/EC: Provisional budget Harbour Rehabilitation
1) EDF7 - reliqat 14.7
2) SYSMIN-rel. 7
3) EDF 9 8.1
TOTAL EDF 29.8 mio EURO
Allocation
FED 6 24.000.000
FED 7 27.000.000
FED 8 22.750.000
Total 73.750.000
Banana Budget Line
Allocation
3,500,000
3,100,000
2,700,000
2,700,000
2,500,000
Estimated remainder SFA 4,000,000.00
14,500,000
Estimated total 18,500,000.00
65.742.816
Engagements primaires
(temporaires inclus)
Reste à engager
Engagements primaires Reste à engager
(temporaires inclus)
6.835.087
1.081.967
90.13
8.007.184
17.164.913
25.918.033
22.659.870
B7-REG 5023 95/3 3,497,578 2,422
0 2,700,000
2,659,007 440,993 B7-8710 856/07 SFA 1999
B7-8710 856/16 SFA 2000
6,156,585 8,343,415 Total today
B7-8710 856/26 SFA 2001
B7-8710 856/28 SFA 2002
0 2,700,000
2,500,000 0 
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Overview of disbursement per year – period 1990-2002 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
GRANTS - NIP 1990 1991 1992 1993 1994 1995 1996 1997 1998 1999 2000 2001 2002
EDF V 499,016 2,574,776 6,314,208
EDF VI 4,233,761 3,723,302 1,625,932 1,925,732 1,396,072 2,439,108 783,189 66,391
EDF VII 358,884 2,167,101 856,406 9,532,473 2,219,042 3,919,162 402,316 928,971 1,184,869
EDF VIII 1,643,142 638,548 981,313
EDF IX
SFA Banana Budget line 1995-2002 150,000 1,750,000 1,050,000 344,578 1,342,365
TOTALS 4,732,777 6,298,078 7,940,140 1,925,732 1,754,956 4,606,209 856,406 10,465,662 3,969,042 4,969,162 2,390,036 1,567,519 3,574,938 
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Indicative timetable for commitments and disbursement          ANNEX  III 
 
 
              montants en  mio € 
          situation 31/12/2002  1° semester 2003  2° semester 2003  Total 2003  1° semester 2004  2° semester 2004  Total 2004  Situation 31/12/2004 
N°  Comptable  Intitulé  Total  Total  Total  eng.  sec. paiements eng.  sec. paiements eng.  sec. paiements eng.  sec. paiements eng.  sec. paiements eng.  sec. paiements  Total  Total 
        eng.  prim.  eng.  sec.  payé       (C+E)  (D+F)       (I+K)  (J+L)  eng.  sec.  paiements 
(6, 7 and 8 EDF)     (A)  (B)  (C)  (D)  (E)  (F)  (G)  (H)  (I)  (J)  (K)  (L)  (M)  (N)  (A+G+M)     (B+H+N) 
6 SUR  46 Integrated  Transport  Policy  Study  500,000  449,000 100,000 349,000   449,000  449,000 449,000 
6 SUR  60 Drugs  Demand  Reduction 
Programme 
745,000 342,980 85,745 342,980  85,745 120,043 12,004 24,000 120,043 36,004 463,023  121,749 
7  SUR  14  Rice Res. & Breeding Station 
(+7sur13) 
2,115,000 1,797,733 1,660,651 10,000   10,000 1,797,733 1,670,651 
7  SUR  33  Strengthening STD/HIV Health 
Services 
680,000 607,855 419,103 95,000 93,000  188,000 607,855 607,103 
7  SUR  43  Support to the Road Authority  1,847,000  1,038,700 416,366 313,000 200,000 300,000 350,000 613,000  550,000 114,456 350,000 100,000 114,456 450,000 1,766,156 1,416,366 
7 SUR  45 TA  Port  Rehabilitation  495,000  495,000 169,222 325,778   495,000 169,222 
7 SUR  47 Environmental  Management 
Program 
590,000 590,000 295,000 295,000   590,000 295,000 
7  SUR  48  Construction Road to the ferry 
Guy/Sur 
404,000      
7 SUR  49 TA  Implemen.Privatis.Program 
(Bananas) 
150,000 150,000 150,000  150,000 150,000 150,000 
8  SUR  3  Micro Projects Programme II  5,000,000  2,794,080 598,867 300,000 200,000 300,000 200,000 600,000  400,000 300,000 200,000 300,000 200,000 600,000 400,000 3,994,080 1,398,867 
8 SUR  8 Integrated  Tourism  Dev.Programme  2,475,000  1,340,000 220,959 250,000 300,000 250,000 300,000  500,000 300,000 300,000 250,000 300,000 550,000 1,940,000 1,270,959 
8  SUR  12  Construction Road to the ferry 
Guy/Sur 
12,796,000  987,882 12,000,000 3,797,576 12,987,882 3,797,576 2,297,576 2,297,576 4,595,153 12,987,882 8,392,729 
                       
Total 6,7and 8 EDF  27,797,000  8,813,368 3,780,168 2,049,882 1,300,000 13,242,980 5,451,099 14,843,862  6,130,321 534,499 3,159,580 600,000 2,871,576 1,134,499 6,031,157 24,791,729 15,941,646 
                 
          situation 31/12/2002  1° semester 2003  2° semester 2003  Total 2003  1° semester 2004  2° semester 2004  Total 2004  Situation 31/12/2004 
N°  Comptable  Intitulé  Total  Total  Total  eng.  sec. paiements eng.  sec. paiements eng.  sec. paiements eng.  sec. paiements eng.  sec. paiements eng.  sec. paiements  Total  Total 
        eng.  prim.  eng.  sec.  payé       (C+E)  (D+F)       (I+K)  (J+L)  eng.  sec.  paiements 
(9th EDF)        (A) (B) (C) (D) (E) (F) (G) (H) (I)  (J) (K) (L) (M) (N)  (A+G+M)  (B+H+N) 
    Studies  &  Policies  Regional 
Integration 
675,000   200,000 60,000 60,000 200,000 120,000 200,000  120,000 
    Institutional  Strebgthening  1,550,000   542,500 54,250 0,00 108,500 542,500 162,750 542,500  162,750 
    Formulation  Privatisation 
Policies 
675,000   200,000 60,000 60,000 200,000 120,000 200,000  120,000 
    Rehabilitation  Cathedral  2,800,000  600,000 120,000 600,000  120,000 2,200,000 800,000 0,00 800,000 2,200,000 1,600,000 2,800,000  1,720,000 
    Support  Private  Sector  2,000,000  1,080,000 594,000 1,080,000  594,000 270,000 378,000 218,000 270,000 488,000 648,000 1,568,000  1,242,000 
    Rehabilitation  Bridges  East 
Suriname 
1,700,000   1,700,000 170,000 500,000 1,700,000 670,000 1,700,000  670,000 
    Harbour  rehabilitation  (incl.  EDF 
6 and 7) 
30.866.000   1,200,000 400,000 29,000,000 10,000,000 30,200,000 10,400,000 30.200.000  10,400,000 
              
              
Total  9 EDF  40,266,000  0 0 0 0 1,680,000  714,000 1,680,000  714,000 6,312,500 1,922,250 29,218,000 11,798,500 35,530,500 13,720,750 37,210,500 14,434,750 
                 
Total  6,7,8and  9  EDF  68,063,000  8,813,368 3,780,168 2,049,882 1,300,000  14,922,980 6,165,099  16,523,862  6,844,321 6,846,999 5,081,830 29,818,000 14,670,076 36,664,999 19,751,907 62,002,229  30,376,396  
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ANNEX IV 
Financial situation for 6
th, 7
th and 8
th EDF 
 
 
 
 
 
Financial situation for 6
th EDF 
 
 
 
 
 
 
 
 
 
 
Project no Title Primary Secondary Total Total      State of project
commitment commitment disbursements   disb. In %
May 2003 May 2003
(a) (b)  ( c ) (d)=c/a (e)
CLOSED EDF 6 PROJECTS 15,913,154.47 15,913,154.47 15,913,154.47 100% closed
ONGOING EDF PROJECTS
6 SUR 046 Integrated Transport Sector Study 500,000.00 0.00 0.00 on-going
6 SUR 060 Drugs Demand Reduction Programme 745,000.00 0.00 0.00 on-going
TOTAL 8th EDF (EURO) 17,158,154.47 15,913,154.47 15,913,154.47 92.74% 
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Financial situation for 7
th EDF 
 
Project no Title Primary Secondary Total Total State of project
commitment commitment disbursements disb. In %  
May 2003 May 2003
(a) (b) ( c )
7 SUR 009 Micro Project Programme I 1,870,252.02 1,870,252.02 1,870,252.02 100.00% closed
7 SUR 010 Prep.Proje.Dossier Cottica Bridge 28,606.69 28,606.69 28,606.69 100.00% closed
7 SUR 011 Road Rehabilitation Programme 16,366,860.00 8,101,849.10 8,101,849.10 49.50% to be closed May 2003
7 SUR 012 Road Rehabilitation Programme 1,361,527.25 1,361,527.25 1,361,527.25 100.00% closed
7 SUR 013 Rice Research & Breeding Station 1,100,000.00 1,069,939.46 998,618.57 90.78% to be closed June 2003
7 SUR 014 Rice Research & Breeding Station 2,115,000.00 1,798,661.94 1,661,580.42 78.56% to be closed June 2003
7 SUR 015 TA Setting-up Training High Level Staff 14,140.00 14,140.00 14,140.00 100.00% closed
7 SUR 016 Drugs Assesement Study 27,188.65 27,188.65 27,188.65 100.00% closed
7 SUR 017 Prep. Proj.Dossier Timber Institute  54,540.02 54,540.02 54,540.02 100.00% closed
7 SUR 018 Suriname Tourism Dev.Programme 849,000.00 746,303.60 723,652.27 85.24% closed
7 SUR 019 Evaluation Eligibility Sysmin Request 160,331.76 160,331.76 160,331.76 100.00% closed
7 SUR 020 TA Ministry Planning 34,000.00 34,000.00 34,000.00 100.00% closed
7 SUR 021 TA Road Management 454,726.29 454,726.29 454,726.29 100.00% closed
7 SUR 022 TA Micro Projects Programme I 17,660.00 17,660.00 17,660.00 100.00% closed
7 SUR 023 Training Course EDF Financing Proced. 6,623.42 6,623.42 6,623.42 100.00% closed
7 SUR 024 Set-up Training Progr.High Level Staff 4,938.66 4,938.66 4,938.66 100.00% closed
7 SUR 026 TA Study Port Facilities 60,951.68 60,951.68 60,951.68 100.00% closed
7 SUR 027 Fin.Prop.Road to the Ferry SUR-GUY 26,000.00 20,418.20 20,418.20 78.53% closed
7 SUR 028 Partcipation Suriname to Panafest 97 129,495.98 129,495.98 129,495.98 100.00% closed
7 SUR 029 Programme Management Unit (PMU) 801,743.92 801,743.92 801,743.92 100.00% closed
7 SUR 030 Mission Preparation 8th EDF 11,433.69 11,433.69 11,433.69 100.00% closed
7 SUR 031 Study EBS Sysmin Proposal 21,026.11 21,026.11 21,026.11 100.00% closed
7 SUR 032 Renovation "Neve Shalom" Synagoge 79,398.77 79,398.77 79,398.77 100.00% closed
7 SUR 033 STD Health Services in the enterior 680,000.00 607,855.34 410,740.49 60.40% on-going 
7 SUR 034 Minerals Institute Study 140,055.20 140,055.20 140,055.20 100.00% closed
7 SUR 035 Regional Medical Skills Center 22,870.72 22,870.72 22,870.72 100.00% closed
7 SUR 037 Pre Feas. Dev.Industrial Sector 36,499.26 36,499.26 36,499.26 100.00% closed
7 SUR 038 Establ. Regional Medical Skillslab 42,271.43 42,271.43 42,721.43 101.06% closed
7 SUR 040 Updating Tender doc.Dupless.Building 13,445.11 13,445.11 13,445.11 100.00% closed
7 SUR 041 Supervision Restoration Dupless.Bld. 60,000.00 40,000.00 25,185.61 41.98% to be closed May 2003
7 SUR 042 Formulation Strategic Plan Banana 68,201.68 68,201.68 68,201.68 100.00% closed
7 SUR 043 Support Road Authority 1,847,000.00 1,359,854.00 664,602.04 35.98% on-going
7 SUR 044 TA Formulation Drugs Demand Progr. 44,883.28 44,883.28 44,883.28 100.00% closed
7 SUR 045 Engineering & Consult.Paramaribo Port 495,000.00 495,000.00 169,222.40 34.19% on-going
7 SUR 046 Preparation Doss.Restoration Cathedral 80,000.00 80,000.00 45,361.80 56.70% to be closed June 2003
7 SUR 047 Environmental Management Programme 590,000.00 590,000.00 295,000.00 50.00% on-going
7 SUR 048 Construction Road to the Ferry Guyana 404,000.00 404,000.00 0.00 0.00% on-going
7 SUR 049 TA for preparation of Privatisation 80,000.00 0.00 0.00 0.00% on-going
TOTAL 7th EDF (EUR) 30,199,671.59 20,820,693.23 18,623,492.49 61.67% 
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Financial situation for 8
th EDF 
 
 
 
 
 
 
 
 
 
 
Project no Title Primary Secondary Total Total      State of project
commitment commitment disbursements   disb. In %
May 2003 May 2003
(a) (b)  ( c ) (d)=c/a (e)
8 SUR 002 TA Mining Sector Policy Programme 77,427.30 77,427.30 77,427.30 100.00% closed
8 SUR 003 Micro Projects Programme 5,000,000.00 2,794,080.00 917,405.48 18.35% on-going
8 SUR 004 Formulation Mission Support Election Progr 24,452.24 24,452.24 24,452.24 100.00% closed
8 SUR 005 Formulation Mission Tourism Development 48,510.32 48,510.32 48,510.32 100.00% closed
8 SUR 006 Support to the Democratic Process 1,725,186.00 1,725,186.00 1,725,186.00 100.00% closed
8 SUR 007 Support to the Business Forum 0.00 0.00 0.00 0.00% cancelled
8 SUR 008 Integrated Tourism Development 2,475,000.00 1,340,000.00 293,213.34 11.85% on-going
8 SUR 009 TA Formulation CSS 9EDF Suriname 80,000.00 72,430.02 72,430.02 90.54% to be closed
8 SUR 010 Study management Cultural Buit Heritage 76,912.72 76,912.72 76,912.72 100.00% closed
8 SUR 011 Cotonou Agreement Awareness Programme 8,480.43 8,480.43 8,480.43 100.00% closed
8 SUR 012 Construction Road to the Ferry Guyana 12,796,000.00 1,119,000.00 0.00 0.00% on-going
TOTAL 8th EDF (EURO) 22,311,969.01 7,286,479.03 3,244,017.85 14.54% 
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Regional  projects               ANNEX  V 
 
     
ACCOUNT 
 NO. 
  
  
TITLE 
 OF 
 PROJECT 
DATE OF  
DECISION 
FA 
FINANCING 
AGREEMENT 
(MN Euro) 
COMMITTED 
By 31-DEC-01 
  
DISBURSED 
by 
1-JAN-01 
  
DISBURSED  
by 
31-5-02 
  
STATUS/ 
COMMENTS 
  
                      
8 ACP TPS 
018 
Support to Regional 
Cooperation   7/17/2000  6.92  1,661,188.64  447,038.26  1,296,943.53  On-going 
  in the field of HIV/AIDS                   
                      
                      
8 ACP TPS 
125  Integrated Development   1/26/2002  70.0 
*Programme to 
commence 
30/06/2002        * 
 
Programme for the 
Caribbean Rum       
12.38 M EURO 
will be spent in 
Guyana          
  Sector                   
                      
7 ACP RPR 
203   Guyana-Suriname Ferry  05/13/1986  8.70   8,200,000.00  6,620,000.00   7,440,000.00 
Works completed. The 
final invoice & report 
are 
   Rider # 1        
expected before the 
end of 2nd quarter 
2002;  then 
   4/23/1997         
Secondary 
Commitment No. 9 
can be closed. 
              
              
7 ACP RPR 
441 
Regional Airports 
Programme  4/12/1995 2.20  1,700,000.00  1,700,000.00  1,800,000.00 
Secondary 
Commitments Nos. 7 
& 8 are still on-going. 
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ANNEX VI 
EIB projects 
 
 
  Project Project  number  Commitment 
(€) 
Payments 
(€) 
EDF IV  1. 1
st credit line to Landbouwbank  42.030.59.010  4,000,000  4,000,000 
  2. 2
nd credit-line to Landbouwbank  42.030.59.013  7,494,000  7,494,000 
  3. Credit-line  National  Development  Bank  42.010.59.012  2,000,000  2,000,000 
EDF V  4.  Global Loan (1) Development Bank  5.SUR.009/5.SUR.010  4,250,000  4,250,000 
  5.  Global Loan (2) Development Bank  5.SUR.007  2,700,000  2,700,000 
EDF VIII  6. Staatsolie  Company  8.SUR.001  300,000  203,619.16 
  7.  Staatsolie Company  EIB own funds  4,000,000  4,000,000 
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ANNEX VII 
Special Framework of Assistance (SFA – Banana) 
 
Year Allocation  Commitments  Disbursements 
  (millions €)  (millions €)  (millions €) 
 
      
1  Budget line B5023-95-3  1995  3.5  3.5  3.5 
          
2  Budget line B7-8710  1999  3.1  2.659  1.129 
3  Budget line B7-8710  2000  2.7  0  0 
4  Budget line B7-8710  2001  2.7  0  0 
5  Budget line B7-8710  2002  2.5  -  - 
6  Budget line B7-8710  2003  Provisionally 2.2  -  - 
          
  Estimated total allocation    18.5     
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ANNEX VIII 
 
The policy agenda of Suriname 
 
Good Governance and Democracy 
The Government of Suriname supports the creation of a modern and efficient public sector founded on 
accountability, predictability, transparency and integrity. Guaranteeing the principles of democracy has 
high priority. Measures to be taken include: improving the operational capacity of Parliament, 
strengthening regional democratic structures, strengthening the independence of the judiciary, introduction 
of legislation on the openness of governance, strengthening of key institutions, such as the Central Bank 
and the Office of the Auditor General.   
Moreover, implementation of public sector reform to improve the transparency   and  effectiveness  of 
government, increase consultation of groups of civil society, and withdrawal from involvement in 
productive activities. The participation of   women  and  the  involvement  of  youth  will  be  actively 
promoted.  
 
Justice and Human Rights 
The government will strengthen the position of the judiciary by guaranteeing its  independent  position  by 
law. The fight against crime and drug trafficking is a priority for the government.  Anti-corruption laws will 
be prepared and corruption   will be actively prosecuted. Freedom of speech will be guaranteed and 
violations of human rights will be researched and prosecuted. 
  
Macro economic programme 
The main objectives of the macroeconomic programme to be pursued in the medium-term are achieving a 
balanced budget (within 3 years), low inflation (below 10 percent), a stable and competitive exchange rate, 
and increasing international reserves (at least 3 months of imports). The Central Bank will continue its tight 
monetary policy to further stabilise the economy. Budget deficits will therefore be financed without net 
money creation. The exchange rate policy will rely on market forces to ensure competitiveness of exports. 
 
The  fiscal policy will focus on improvements in revenue-generation to be driven by improving the 
efficiency and effectiveness of tax administration, broadening  the  tax  base  with  a  special  emphasis  on 
formalising the informal economy and  improving revenue collection through greater compliance. The 
management of expenditure will focus on a reduction of subsidies and the implementation of a public 
sector reform programme. Other macro economic policies aim at rebuilding foreign reserves and 
conversion of the external public debt.       
 
Regional integration and trade policies 
Suriname’s international trade policy aims at participating actively in regional integration initiatives and at 
integration in the world economy. Economic and trade co-operation through the Economic Partnership 
Agreements (EPA) under the Cotonou Agreement envisages progressively removing barriers to trade and 
enhancing co-operation in all areas related to trade. Suriname has been a full member of the WTO since its 
establishment in 1994 but the WTO compatibility of its policies has not yet been examined through the 
Trade Policy Review Mechanism. Suriname is pursuing regional integration as a member of CARICOM 
since 1995 and will become part of the CARICOM single market and economy in 2002. It is participating 
in the negotiations to establish the Free Trade Area of the Americas by 2006. Suriname’s commitment to 
regional integration and liberalisation of trade was confirmed in its signature of the Declaration of the 
Quebec Summit of the America’s in May 2001. Suriname is enhancing co-operation with its direct 
neighbours in the context of the Guiana Shield. 
 
Private sector development 
The government will promote, private sector development through the following measures: 
  Macroeconomic stabilisation and the reform of the financial sector;  
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  Improve the legal framework (amongst others: new investment law) and further deregulation and 
provision of fiscal and non-fiscal incentives; 
  Improvement of the efficiency of the transport sector to enhance the competitiveness of the private 
sector; 
  Establishing an active co-operation with the private sector through creation of the business support 
forum; 
  Improvement of infrastructure including roads and the port and opening up infrastructure for private 
investment; 
  Restructuring the rice and banana sector and supporting non-traditional agriculture, e.g. fruit and 
horticulture;  
  Facilitation of foreign investment. 
 
In supporting private sector development priority will be given to export industries. Promising export 
industries include several resource-based industries (bauxite, oil, gold, timber, selected agricultural 
products, fisheries), as well as tourism. A tripartite Social and Economic Commission (SER) will be 
established to ensure co-operation between social parties in promoting economic development.   
 
Environment 
The government is committed to improve environmental quality and sustainable  development.  
The government is setting up an institutional framework to develop and implement a national 
environmental policy and to develop appropriate legislation, incorporating the obligations of international 
agreements. The government is signatory to international agreements on the environment, including the 
Montreal Protocol, the Rio Declaration and Agenda 21. Also the FTAA Quebec Declaration of 2001 
contains a strong commitment to addressing environmental issues. Specific measures to be taken by the 
government include modernisation of legislation with respect to protection of the environment, 
improvement of solid waste collection and disposal, coastal protection, creation of a forestry authority, 
establishment of nature parks and stock taking of eco-systems in the Guiana shield area. An important part 
of Central Suriname Nature Reserve has been put on the UNESCO World Heritage list (16.000 km
2). 
 
Poverty 
The government is committed to pursuing a sustainable poverty reduction programme through private 
sector development and regional integration. In addition, social safety programmes will be targeted at the 
poorest, including the elderly, the disabled and single women with young children. Those groups will be 
addressed through direct income transfers, food programmes and access to health care. The improvements 
of housing and basic education are additional elements of the social programme. In order to evaluate and 
monitor the effects of the above policies, the government will regularly execute a Living Standards 
Measurement Survey and set up a poverty-monitoring programme. 
 
Education and health 
 
In education and training the government aims at restructuring the system to offer good quality and 
affordable education and training which will equip the population to meet economic, social and cultural 
challenges. Programmes will address improvement of curricula, quality of teachers (strengthening of the 
teacher-training institute), and decentralisation of decision making to schools. The government will 
encourage training initiatives by the private sector. Through community programmes support will be 
provided to educate youth in low-income areas. 
 
In health the government of Suriname will continue to pursue the vision of  "health for all". Measures will 
be taken to improve the effectiveness of preventive health care, in particular with respect to illnesses such 
as dengue, leptospirosis and malaria. Furthermore, improving prenatal, maternal, child and adolescent care, 
training of public health personnel, improving waste and sewage disposal through inter-ministerial 
collaboration, and investigating the mercury problem in gold mining areas. Programmes will be 
implemented to improve public awareness about health risks, particularly for young adults, addressing drug 
problems, and HIV/AIDS. Improvements will be introduced in financing health care through increased cost 
recovery. Better facilities will be provided for mental health care.  
  
Joint Annual Review 2003 (Calendar year 2002)     
 
In  culture, government policy aims at intensifying cultural co-operation with neighbouring countries. 
Measures have been taken to protect the country’s   cultural  heritage,  including  implementing 
recommendations of UNESCO, which permitted to put the built heritage of the Inner City of Paramaribo on 
the World Heritage List. 
 
Transport and communication  
 
As a central element in its strategy to private sector development and regional integration, the government 
will improve air, sea and land transport as well as   communications.  In  air  transport  the  focus  is  on 
modernisation of legislation and increased cost effectiveness and enforcement of competition. In water 
transport the aim is to ensure the efficiency of shipping and of port operations through renovation of the 
ports. A Road Authority has been established, to facilitate more sustainable and effective road maintenance. 
In telecommunications investments will be made to modernise and expand the network, especially in the 
Interior, and legislation will be introduced to liberalise the sector. The private sector will be involved in the 
development of infrastructural works.  
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ANNEX IX 
 
 
Political structure 
 
 
 
 
 
 
 
 
 
 
 
 
 
Suriname’s political institutions are defined by the 1987 constitution. The legislature is a 51-seat 
National Assembly elected every five years by proportional representation. Executive power is 
wielded by the President, who is elected either by a two-third majority in the National Assembly 
or, failing that, by the Volksvergadering. The President appoints a cabinet; government Ministers 
are not members of the National Assembly. The Vice-President acts as the leader of the cabinet 
and the Prime Minister. Key decisions, such as amendments to the constitution, the right to call a 
plebiscite, and the election of the President and Vice-President, must be approved by at least two-
thirds of the National Assembly. 
 
The Council of State is a supervisory body comprising the President and representatives from the 
major political forces, including the unions, business, the legislature and the military. It has the 
power to veto legislation it deems to be in violation of the constitution, The final power of veto 
rests with the President, who has one month in which to rule for or against the council’s 
judgement. 
Official name 
Form of government 
The Executive 
 
National legislature 
 
Legal system 
 
National elections 
National government 
Republic of Suriname 
Presidential, based on the 1987 Constitution 
Cabinet of Ministers appointed and headed by the 
President 
Unicameral 51-seat National Assembly elected for a five-
year term by direct universal suffrage 
Three cantonal courts headed by a Court of Justice, the six 
members of which are appointed for life 
May 25
th 2000; next national election due in May 2005 
The NF coalition holds 33 of the 51 seats in the National 
Assembly  
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ANNEX X 
 
 
 
Election results, May 2000 
 
Party  No. of 
votes 
% of  
votes 
Seats  
allocated 
Nieuw Front (NF) alliance  85287  47  33 
Millenium Combinatie (MC) coalition  27149  15  10 
Democrarisch Nationaal Platform (DNP 2000)  18027  10  3 
Democratisch Alternatief 1991 (DA91)  11037  6  2 
Politieke Vleudel van de Federatie van Arme Landbourwers (PVF)  7979  4  2 
Progressieve Albeiders en Landbouwers Unie (PALU)  1299  1  1 
Basispatij voor Vernieuwing en Democratie (BVD)  5740  3  0 
Hernieuwde Progressieve Partij (HPP)  4468  3  0 
Partij voor Democratie en Ontwikkeling in Eenheid (DOE)  4473  3  0 
Naya Kadam  4241  2  0 
Algemene Bevrijdings en Ontwikkeling Partij (ABOP)  3093  2  0 
Nationale Partij voor Leiderschap en Ontwinkkeling (NPLO)  1816  1  0 
Demokraten van de21ste Eeuw (D21)  2310  1  0 
Pendawa Lima  1742  1  0 
Others 1578  1  0 
Total  180239 97 51 
Distribution of votes:      
Valid votes  180239  68  - 
Invalid votes  4825  2  - 
Absent voters  79897  30  - 
Total voters registered  264961 100  - 
 
Source: De Ware Tijd newspaper. 
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ANNEX XI 
 
Economic Indicators 2001-2002 *
1 
 
 
Suriname: inflation 
(%) 
              2002                                      2003 
 Feb  Mar  Apr  May  Jun  Jul  Aug  Sep  Oct  Nov  Dec  Jan 
Monthly  0.7 0.6 1.7 1.9  4.3  6.0  4.5 4.8 0.6 1.0 -0.7 0.8 
Year to year  0.5  1.1  2.8  8.6  12.5  16.7  21.0 26.9 28.0 29.2 28.3  0.8 
Year on year  2.2  3.8  6.0  4.9  9.5  16.0  21.8 27.8 27.7 28.1 28.3 30.8 
 
 
 
Main economic indicators, 2001 
Real GDP growth (%)  1.9 
Consumer price inflation (av; %)  43.2 
Current-account balance (US$ m)  -35.7 
External public debt (% of GDP)  42.5 
Population (‘000)
a 434 
Official exchange rate (end-period; SG:US$)  2.191 
   Mid-2000 estimate. 
 
 
 
Comparative economic indicators, 2001 
  Suriname  Guyana  Trinidad and Tobago 
GDP (US$ m)  753  600  8900 
GDP per head (US$)  1735  n/a   6490 
Consumer price inflation (av; %)  43.2  1.6  5.5 
Current-account balance (US$ m)  -35.7  -129  0.1 
Current-account balance (% of GDP)  -4.7  -21.5  1.5 
Exports of goods (US$ m)  437  490  4.1 
Imports of goods (US$ m)  297.2  584  3.6 
External debt (US$ m)  320.2  1193  2.7 
Debt-service ratio, paid (%)  13.4  n/a   7.2 
 
 
 
Central government finance, 2001 
(% of GDP) 
Current revenue  32.7 
Tax revenue  28.9 
Current expenditure  31.3 
Current savings  1.4 
Capital expenditure  2.0 
Overall balance  -1.4 
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Rice production 
 1997  1998  1999  2000  2001 
Area planted (ha)  53495  50135  48460  41995  50780 
Exports  (tonnes)  87076  65454 53238 47778  52541 
Export  (US$  m)  28.9  19.6 14.2 11.2  11.0 
Export price cargo rice (US$/tonne)  339  287  260  234  197 
 
 
 
 
Bauxite production and exports 
 1999  2000  2001 
Bauxite production (‘000 tonnes)  3715  3610  4394 
Aluminia exports (‘000 tonnes)  1825  1906  1893 
Alumina exports (Us$ m)  296.9  341.8  330.4 
Price per tonne (US$)  160  183  173 
Aluminium exports (US$ m)  8.3  -  - 
 
 
 
 
*1 Sources:   
Central Bank of Suriname, Algemeen Bureau voor de Statistiek, Hakrinbank Suriname annual report, Ministry of 
agriculture (LVV), IMF, Economist Intelligence Unit, Central Bank of Trinidad and Tobago, Bank of Guyana   
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ANNEX XII 
 
 
 
 
Social indicators, 2000 
 
 
Crude birth rate (rate per 1000 population)  21.0 
Crude death rate (rate per 1000 population)  6.0 
Total fertility (rate per woman)  2.5 
Infant mortality (rate per 1000 live births)  25.0 
Life expectancy at birth (years)  71.4 
Men  68.5 
Women  73.7 
Population aged 0-14 (% of population)  32.1 
Population aged over 60 (% of population)  8.2 
Access to improved drinking water (% of total population)  95.0 
Access to improved sanitation facilities (% of total population)  83.0 
 
Source: US Census Bureau, International Data Base, United Nation, social Indicators Database.  
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ANNEX XIII 
Financial enforcement of the CSP – 01.04.2003            
 
 
 
Strengthening 
Awareness
TA - Studies
TRANSPORT
TA Port Rehabilitation 495,000 495,000
Rehabilitation Port of Paramaribo  30,886,000 29,086,000 500,000 1,200,000
Privatisation programme (Transport) 675,000 675,000
Construction Road to the Ferry 13,200,000 11,300,000 100,000 612,118 987,882
Study - Rehabilitation 3 bridges -East Connection 80,000 80,000
Rehabilitation 3 bridges – East Connection 1,700,000 1,500,000 200,000
Road Authority (phase I) 1,847,000 300,000 286,401 281,715 216,068 662,816
Study for a support to the Road Authority (phase II)  80,000 80,000
Study Road Authority (phase II)  1,000,000 1,000,000
Transport Policy Study 550,000 550,000
TRANSPORT TOTAL 50,513,000 42,186,000 286,401 381,715 612,118 716,068 5,930,698
TRANSPORT Percentage 100% 84% 1% 1% 1% 1% 12%
CAPACITY BUILDING STATE & NON-STATE ACTORS
Institutional strengthening of State - non-State actors in policy development 1,470,000 1,470,000
Business Forum: Private/Public Partnership 2,000,000 2,000,000
Study - Micro project phase III 80,000 80,000
Rehabilitation of the Cathedral of Paramaribo 2,800,000 2,000,000 200,000 500,000
Study - National negotiation machinery (EPA)  80,000 80,000
Trade and Regional Integration program 595,000 595,000
TA for a national rice action plan 80,000 80,000
Drug Demand Reduction Program 745,000 83,000 30,000 337,000 265,000
Strengthening STD/HIV Services 680,000 30,000 170,000 230,000 25,000 185,000 30,000
Micro project phase II 5,000,000 69,400 649,500 286,100 3,500,000 435,000
Regional Aids Programme
Sexual & Reproductive Health (UNFPA)  1,900,000 1,900,000
Global Fund – GFTAM
Environnmental Management Prog (NIMOS) 590,000 120,000 470,000
TA Privatisation Banana Sector 150,000 150,000
Tourism Program (phase II) 2,475,000 190,000 200,000 670,000 1,315,000
Banana: SFA 1999/2000/2001/2002 13,200,000 11,001,673 240,087 1,958,240
Rice
CAPACITY BUILDING TOTAL 31,845,000 2,030,000 11,634,073 879,500 981,187 10,657,000 5,363,240
CAPACITY BUILDING Percentage 100% 6% 37% 3% 3% 33% 17%
GRAND TOTAL 82,358,000 44,216,000 11,920,474 1,261,215 1,593,305 11,373,068 11,293,938
GRAND TOTAL Percentage 100% 54% 14% 2% 2% 14% 14%
Contingencies
Strenghtening of capacity of st
actors Amount in 
Euro
Works Supplies Functionning          
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ANNEX XIV 
Overview of on-going Micro Projects in Suriname (Amounts in SRG) – updated 29.04.3003 
 
Geographical areas
 Rehabilitation of 
schools
Rehabilitation of 
Community centres
Awareness projects
Production / Income 
generating projects
Supply of Water or 
Electricity
Number of 
projects
Total amount per 
geographical area
%
Paramaribo 366,682,680 232,094,689 12,888,250 41,280,800 15 652,946,419 36%
Nickerie 148,184,840 151,688,070 6 299,872,910 17%
Saramacca 15,373,835 1 15,373,835 0.9%
Coronie 29,181,083 1 29,181,083 1.6%
Commewijne 46,203,000 1 46,203,000 2.5%
Para 35,810,302 1 35,810,302 1.9%
Wanica 49,945,913 86,856,715 217,196,334 7 353,998,962 20.0%
Sipaliwini 50,000,000 51,851,509 52,015,000 3 153,866,509 9.5%
Brokopondo 55,370,236 1 55,370,236 0.8%
Marowijne 143,660,290 51,950,991 4 195,611,281 10%
Number of projects 17 13 2 4 4 40 1,838,234,537 100%
Total amount (SRG) 849,654,261 597,875,066 64,903,250 108,605,626 217,196,334
 % 46% 33% 4% 6% 11%
Amount in EUR 372,389.00 262,038.00 28,446.00 47,600 95,193  
(Average rate: 1 EUR = ) 2,281.63
Grand Total amount: 1,838,234,537 (SRG)
805,666 (EUR) 
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Micro Projects – phase II 
 
Project Project title Sector Geographical Target Group Total EC
number Location project amount Contribution %
003 Introduction of Bee/ Production Saramacca 20 Bee-farmers & families in Saramacca 20,514,000.00 15,373,835.00 75%
Honey producion Education & Students of 2 primary schools (Training and Equipm.)
005 Construction of Comm. Comm.Development/ Nickerie People of Longmay, women & children 62,768,187.00 39,600,687.00 63%
Centre Longmay Social Infrastructure of social organisations & schools (Materials)
006 Construction Boarding Education Paramarbo 100 Pupils of 6-18 yr from districts & 83,412,000.00 45,000,000.00 54%
School SARON Social Infrastructure interior (Labour/ Material)
008 Renovation YWCA Community Development Nickerie Community of Nickeriein general & single 60,257,591.00 45,453,233 75%
Building Nickerie Social Infrastructure young mothers in particular (Materials, Labour  for
building)
012 Renovation Public Education/ Nickerie Pupils of public school in Paradise 67,412,480.00 50,412,480 75%
School 'Paradise' Social Infrastructure and neigbouring communities (Labour/ Materials)
015 Renovation Mgr Wulfing- Education/ Paramaribo 368 students (12-18 yr) from the 89,283,705.00 63,483,705 71%
school Social Infrastructure school (Labour/Materials)
021 Water supply Lachmising- Watersupply Distr.Wanica 300 Families (+ 1200 people) of different 238,835,209.00 45,585,209 19%
weg Social Infrastructure ethnical groups and religion origins (Material)
025 Construction Multi-purp. Children Paramaribo 77 Children (orphans or children put 71,950,000.00 54,000,000 75%
hall childrens home Social Infrastructure for adoption) (Labour/ Material)
Sanathan Dharm
029 Educational Programmes Education/ Siplaiwini 5000 school schildren in the interior and 68,813,500.00 52,015,000 76%
for Children in the interior Awareness southern parts of the districts (Training/Equipm./
Computer/printer
Teaching mater.)
TOTAL AMOUNT  SRG: 763,246,672.00 410,924,149.00 54%
COUNTERVALUE IN EUR 214,918.00
1 EUR = 1,912.00 (Aug.2001) From each micro project, a maximum amount of EUR 25,000 is available, with an own contribution of 25%
Project finalised          
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Micro Projects – phase II 
 
Project Project title Sector Geographical Target Group Total EC
number Location project amount Contribution (%)
010 Renovation  Education Paramaribo 275 Students of the L. Schutzschool 66,746,519.00 49,718,614.00 74%
L. Schutzschool Social Infrastructure  & students of 2 primary schools (Labour/Material)
  
018 Contruction School Education Marowijne 300 children of 2-14 yr from villages in 73,199,700.00 51,052,575.00 70%
Gosutu Social Infrastructure Marowijne/Sipaliwini (Labour/Material)
024 Set-up Cassave mills Production Marowijne Direct: 600 women/Indirect 1800 people 92,088,533.00 51,950,991.00 56%
Gakaba Gender of Gakaba/Marowijne (Labour/Material)
030 Rehabilitation Meerzorg Community Development Commewijne 300 pupils of Public School Meerzorg 60,883,000.00 46,203,000.00 76%
Sport Centrum Social Infrastructure & Meerzorg community (Material/Labour)
033 Training & Upgrading Education :Paramaribo Training for nurses working at Lotjes 17,360,350.00 12,888,250.00
Werkers Lotjeshuis Children Huis with 30 handicapped children (Training/Material)
036 Renovation Community Community Development Wanica Accommodation for social activities 51,415,193.00 37,607,693.00 73%
Centre Helena Christina Social Infrastructure 500 people of surounding communities (Labour/Material)
040 Renovation Emanuel Community Development Coronie Citizens of District Coronie 39,988,435.00 29,181,083.00 73%
Mortuarium Coronie Social Infrastructure  (3000 people) (Labour/Material)
041 Rehabilitation Education Marowijne 90 pupils of 4-14 yr in Moengo city 58,636,641.00 39,994,534.00 68%
Siergardschool -Moengo Social Infrastructure  
TOTAL AMOUNT  IN SRG: 460,318,371.00 318,596,740.00 69%
COUNTER VALUE IN EUR 162,177.00
EUR/INFO JAN 2002: 1 EUR = SRG 1,964.50
Project finalised          
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Micro Projects – phase II 
 
 
Project Project title Sector Geographical Target Group Total EC
number Location project amount Contribution %
2001-014 Construction of 4 class-rooms Education/ Sipaliwini 200 pupils from Paramaccan villages 67,247,827.00 50,000,000.00 74%
school in NASON Social Infrastructure Bada Tabiki; Nason;Tabiki;Boni-doro (Labour/Materials)
2001-016 Construction of sport accomm. Comm.Development/ Nickerie  300 Pupils from the Mishreschool 66,229,350.00 49,743,100.00 75%
Rambharan Mishreschool Social Infrastructure   (Materials)
2001-017 Rehabilitation and extension Children Paramaribo Day care facility for 40-50 children between  113,715,530.00 50,010,470.00 44%
  Annie Creche (daily school for Social Infrastructure 0-8 years with mental and/or physical disabilities (Labour/Materials)
handicapped children) * Foundation received donation from Dutch
NGO's: Stichting Katholieke Noden/Lianen Fonds/
Stichting Caliopse : Total SRG 63,715,530 (56%)
2001-020 Infrastructure Housing Comm.Development/ Nickerie 60 Families in and around van petten polder will 85,720,250.00 66,634,150.00 78%
project van PETTENPOLDER Social Infrastructure beneifit from this project (Labour/Material)
2001-027 Rehabilitation STIZONA Children Paramaribo Youngsters  between 16-23 yrs (Former- 93,278,054.00 53,076,846.00 57%
Vocational school for Social Infrastructure pupils from Grietjebieschool with  (Labour/Materials)
handicaped children learning disabilities
2001-043 Constrution of fense of the Education Marowijne 425 students (14-21 yr) from the 71,149,831.00 52,613,181.00 74%
BARRON SCHOOL at Moengo Social Infrastructure school from  various neighbourhoods (Labour/ Materials)
and supply of brick machine in Moengo
2001-056 Rehabilitation Building MELATIE Women shelter Paramaribo 150 Young women from various districts 81,937,790.00 61,037,790.00 74%
Social Infrastructure who live and work in Paramaribo (Labour/Material)
2001-063 Construction of tribune Community Development  Wanica Community of Tout Lui Faut (youth and 81,953,372.00 49,249,022.00 60%
sport complex INSANIET Social Infrastructure women and senior citizens (+ 2000 peop) (Materials, Labour  for
Tout-Lui Faut Kanaal sport complex)
TOTAL AMOUNT : 661,232,004.00 432,364,559.00 65%
EUR 175,865.19
1 EUR = SRG 2,458.50 (Sept/.2001)
Project finalised          
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Micro Projects – phase II 
 
Project title Sector Geographical Target Group Total EC
Location project amount Contribution %
Rehabilitation Public School Education Para Children of the district Para in the age between  48,460,302.00 35,810,302.00 74%
Zanderij  Social Infrastructure 4-19 years.The new facility will accommodate (Labour/Materials)
120 pupils from the neighbouring villages
Rehabilitation Public School Education Nickerie 430 people between 4-60 years who are  64,973,110.00 48,029,260.00 74%
Groot Henar Social Infrastructure living in Groot Henar in the distrct Nickerie (Materials)
Rehabilitation Frans Pryorschool Education Brokopondo 250 children between 4-15 years who are 82,144,236.00 55,370,236.00 67%
at Tapoeripa Social Infrastructure living in Tapoeripa, Drepada, Boslanti,Compagnie (Labour/Materials)
  Kreek and the centre of Brokopondo district
Rehabilitation St.Wilhelmus Education Wanica Pupils, teachers, parents of students, total 66,782,663.00 49,945,913.00 75%
School Wanica Social Infrastructure number of approx. 680 persons (Labour/Materials)
Water supply community  Water supply Wanica Approx. 200 residents of the Gummels project 130,031,121.00 68,000,000.00 52%
Gummelsproject at Boxel Social Infrastructure of which  60% female (Labour/Materials)
Construction of a multi-purpose Youth Paramaribo Main target group: 50 districts pupils from the 57,842,162.00 41,958,512.00 73%
sporthall Elisabethshof boarding Social Infrastructure boardingschool;  (Labour/Materials)
school Second target group: youth, women and 
local employees in the community, who have
Rehabilitation left wing of the Women shelter Paramaribo Women & children (50) in a crisis situation, 136,356,321.00 67,156,197.00 49%
Zinzendorf Herberg Social Infrastructure sheltered  in the Zinzendorf  Herberg (Labour/ Materials)
(Women shelter)
 Watersupply Tuit Lui Fautkanaal Water supply Wanica Community of Tout Lui Faut (youth and 312,482,998.00 68,000,000.00 22%
Social Infrastructure women and senior citizens (+ 2000 peop) (Labour/Materials)
Other donations: SRG 155,935,000 from
State Oil Company, Canada Fund and the
Suriname Water company
Strengthening of the economic Production Paramaribo Producers of embriodery in Paramaribo from the   60,112,800.00 41,280,800.00 69%
position of Marron women Women interior, organised by a women group "Mafondo" (Training & Material)          
 
 
 
Joint Annual Review 2003 (Calendar year 2002) 
 
Micro Projects – phase II 
 
 
 
 
 
 
 
 
 
Rehabilitation Buchnerschool Education Paramaribo The main target group are the children of Saron 83,341,426.00 51,393,045.00 62%
Social Infrastructure They are in the age of 4-14 years. 251 Pupils, (Labour/Materials)
15 teachers and cleaning persons and 3 guards
will benefit from the renovation of the school.
Rehabilitation Children Centre Education Paramaribo Youngsters between 4 and 15 years in the 22,765,678.00 16,294,378.00 72%
Youth Centre Community Development neighbourhood of Kwatta-Gemenelandsweg (Labour/Materials)
Electricity supply Electricity supply Wanica 20 Families in the Weg naar Zee area, among 47,481,500.00 35,611,125.00 75%
Boletriehee Community Social Infrastructure which many school children (Labour/Materials)
Construction of Women centre Women Sipaliwini Members of the women's organisation 'Me sa Wei' 67,955,542.00 51,851,509.00 76%
Kajapati Community Development and other inhabitants of the village (Labour/Materials)
Rehabilitation Children shelter Children Paramaribo Shelter for 150 children who will make use of the 82,987,592.00 45,647,812.00 55%
Pikin Sekrepatu Creche Social Infrastructure facilities at different times of the day, while the (Labour/Materials)
mothers are at work
TOTAL AMOUNT : Total amount in SRG   1,263,717,451.00 676,349,089.00 54%
EUR Counter value in EUR   242,288.77
 
(1 EUR = SRG 2,791.50)
Project finalised 
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MEMORANDUM OF UNDERSTANDING 
- Tourism – 
 
 
On the 10
th of May 2001 the Republic of Suriname, represented by the Ministers of Planning and 
Development Co-operation, M Sc. K. Raghoebarsing and of Transportation, Communication and 
Tourism, M Sc. G. Castelen, signed an agreement with the European Union, EU, represented by 
Ambassador V. De Visscher, for the financing of the project “Integrated Tourism Development 
Programme”. 
 
The Republic of Suriname is a party to the Cotonou Agreement between the European Union and 
the group of African, Caribbean and Pacific countries, ACP, and within this agreement, this 
national project will be financed. 
 
Within the EU-ACP Lomé Conventions that were the precursors of the Cotonou Agreement, a 1
st 
phase of a Tourism Development Programme was financed in 1996. After evaluation of the 1
st 
phase, one decided to finance a 2
nd phase. 
 
Within the new, more efficient objectives framework of the Cotonou Agreement, contrary to that of 
the Lomé Convention, one considers it necessary to create a co-operation platform for the 
execution of the “Integrated Tourism Development Programme”, which should be as broad as 
possible and at which a national strategy is implemented in consultation with the Government, 
Trade and Industry and other actors in the tourism sector. 
 
In view of the aforementioned, it is desired to, within the framework of a just implementation of 
this project, sign a Memorandum of Understanding between the Ministry of Transportation, 
Communication and Tourism, the Ministry of Planning and Development Co-operation, the 
Suriname Tourism Foundation, the Chamber of Commerce and Industry, the Surinamese 
Association of Trade and Industry and the Tourism Union of the Republic of Suriname in 
formation. 
 
Parties that were identified earlier as important stakeholders for the execution of the project, will 
commit themselves to the obligations allotted to them, like included in the project file and 
complemented with proposals which are the result of this workshop.  
 
Anticipating the formalising of the TOURS in formation, the intention for co-operation is stressed 
by means of the signing of this MOU between the TOURS in formation and the other parties.  
 
The Government, represented by the Ministry of Transportation, Communication and Tourism and 
the Ministry of Planning and Development Co-operation, the trade and industry organisations 
namely the Chamber of Commerce and Industry and the Surinamese Association of Trade and 
Industry and the TOURS in formation and the Suriname Tourism Foundation, agree to: 
 
•   Formulate an action plan together in the short, medium and long term which is based on the 
formulated Government Policy with regard to the tourism sector;  
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•   Execute the programme that was elaborated in the Financing Agreement and Annexes; 
•   Discuss possible adaptations with regard to the project file together with the consultant and to 
carry them through; 
•   Give all support to the development and promotion of tourism from, to and in Suriname; 
•   Agree that the Project Steering Committee (PSC), represented in the Financing Agreement, will 
exist out of representatives of the 6 partners who will jointly formulate a profile for these 
representatives; 
•   Agree that the representatives who will be seated in the PSC will be chosen in such a way that 
there will be no conflict of interest. 
 
The parties commit themselves to the co-operation within the EU-programme that was agreed in 
this MOU and will also consult each other on a regular basis afterwards and will keep on 
discussing disagreements, for a fruitful and further promotion of tourism in Suriname. 
 
Thus drawn up in Paramaribo, today the 9
th of April 2002, and signed six fold.    
 
The Ministry of Transport,        The Chamber of Commerce 
Communication and Tourism 
 
 (signed)       (signed) 
Mrs. Mr. M.L.M. Harris,        Mrs. R. Ramdat,  
Acting  Director      Secretary 
 
 
 
 
Tourism Association Suriname      Association of the Surinamese 
       Business  Community 
 
(signed)       (signed) 
Mrs. Drs. L.Th.F. Smith        Ir. E. Isselt, 
Assistant Director        Assistant  Director 
 
 
 
 
Ministry of Planning and         Tours i.o. 
Development Cooperation 
    
(signed)       (signed) 
Ir. J.R. Consen,          Drs. J. van Charante, 
Acting  Director      Chairman 
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MEMORANDUM OF UNDERSTANDING 
- Port Rehabilitation - 
 
 
Between the Government of Suriname, the Port Management Plc, the Surinamese 
Association of Trade and Industry (VSB), the Association of Surinamese Producers 
(ASFA), the Chamber of Commerce and Industry (KKF), the Inspection of Import and 
Excise Duties and the Surinamese Shipping Association (SSA), 
 
CONSIDERING: 
 
•   That the parties who have the national interest in mind and the common interest that is 
connected with that, acknowledge the urgent execution of the rehabilitation, the 
upgrading and institutional strengthening of the New Harbour Terminal. 
•   That within the framework of the development co-operation with the European Union 
under the new Cotonou Agreement in the Country Strategy Paper and the National 
Indicative Programme that was deducted from it, the financing of the transportation 
sector was agreed. The rehabilitation, the upgrading and the institutional strengthening 
of the new harbour terminal is the most important activity in this. 
•   That the aim of the project is to develop a harbour that will be capable of maintaining 
itself in a sustainable way and of fulfilling the needs of the society in order to support 
the economy. 
•   That, like was already indicated in the Government Declaration 2000-2005 and in 
October 2001 confirmed as well by the President of the Republic, His Excellency R.R. 
Venetiaan, in his annual address, at the execution of projects and programmes, these are 
prepared and implemented on the basis of close co-operation between the state and non-
state actors involved. 
•   That the realisation of the aforementioned project should happen in a Public Private 
Partnership, that will finally end in a modern body in which the private sector will 
participate optimally.  
•   That by now the Cotonou Strategy Paper – CSP, signed at the end of July 2002 and the 
Cotonou Agreement that was signed by all states of the EU and ACP in June 2000, have 
already been approved by the National Assembly so that the ratification will happen in 
the short term.  
•   That all stakeholders have been involved in discussions regarding the carrying-out of 
the studies.  
•   That a feasibility study has been carried out on the basis of which a financing proposal 
was formulated by Port and Maritime Consultants, which documents were presented for 
a joint assessment to the National Authorising Officer and the delegate of the European 
Union in Suriname. 
•   That in order to commence with the assessment, it is necessary to come to uniform 
standpoints with regard to the realisation of the project by the stakeholders who also 
commit themselves to the realisation of the project. 
•   That in compliance with the Shipping Act and relevant laws and regulation in force, this 
MOU is coming about and will be carried out.    
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DECLARE: 
 
With regard to the laying-down of their commission in order to realise the project in 
conformity with the basic principles of Cotonou, the Parties explicitly declare the 
following: 
 
•   That they agree with the findings, conclusions and recommendations of the studies that 
were carried out, like elaborated in the Feasibility Study and the Financing Proposal of 
PMC; 
•   That they would like to carry out the project in conformity with the recommendations 
indicated in the aforementioned file. It should be noted that the quay should be tackled 
immediately given the deplorable state of it, in conformity with the proposals that are in 
the study report of the PMC. 
•   That the project will be carried out in conformity with the implementation scheme on 
page 24 of the CSP. 
•   That they agree with the Common Users Berth scenario with Port Management as 
landlord as worded in the PMC Feasibility Study and Financing Proposal. The harbour 
facilities like quay premises, road infrastructure and the underlying infrastructure 
(sewer system and utilities) are the property of HBS; HBS rents parts of the harbour 
premises to private companies that in their capacity of Port Operators are involved in 
the port business, for the transhipment of goods and transportation operations like 
horizontal and vertical transportation, storage, delivery, unloading, sorting out, dealing 
with etc. Like was indicated in the report, the duration of the rental period should be 
acceptable for the parties, in order to make it possible for private companies to do 
investments in sheds, sanitary facilities and other matters. One and another should be 
agreed with the interested parties by means of leasing agreements. The port operators 
will have to purchase all the superstructure which they need themselves or build it in 
compliance with the requirements with regard to safety, environment and fire 
prevention that are valid on international level. The infrastructure like quay and 
platform of the New Harbour, is and will remain the property of HBS. The quay and the 
strip of thirty metres are not rented but remain under the daily management of HBS 
since the aforementioned strip is intended for general use, for the mooring and loading 
and unloading of ships by various port operators. With regard to the mooring sequence, 
HBS will comply with the international procedures that are valid for that. The port 
operators will only use this so-called Common Users Berth for the unloading of ships 
and for the shipping-in and transportation of the load in question. For this use they will 
pay HBS per metre quay length that they occupy and per ton or unity unloaded and 
shipped-in cargo. The aforementioned income of the HBS exclusively serves in order to 
cover the expenses for the exploitation of the quay and the platform. 
•   That the Institutional Reform and the development of the Port Management Plc. into a 
modern Landlord, will take place in accordance with the recommendations that are 
included in the feasibility study about that. The facilities for one and another, will be 
elaborated for implementation in the first phase of execution already and will be carried 
out, even before the physical rehabilitation and upgrading will have been completed. 
During the implementation period of the project, technical assistance is needed for the  
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support of HBS at the preparation of all required changes like indicated in the CUB-
landlord scenario, among which also is included the participation of the private sector. 
That a Harbour Council will be instituted by the Government, as soon as possible and 
preferably before the 31
st of December 2002, which will serve as a consultative body in 
which all parties who are directly involved in the port business, and other stakeholders, 
will consult each other according to a fixed frequency, about all matters that could be 
important for optimal and efficient functioning of the harbour. The task of a committee 
that will be instituted by the Minister of TCT before the 15
th of October 2002, will be 
the preparing of the institution of the Harbour Council. In this council the parties who 
signed this MOU, will be represented among others. The port operators should 
explicitly be represented in this body. The tasks of the Harbour Council are among 
others things to: 
-  Facilitate and support the process of institutional meetings during the 
implementation of the project; 
-  Advise the Port Management Plc about the policy that has to be formulated or 
help with the formulation of the policy; 
-  Give advice for the solving of bottlenecks in the port operations and other 
matters that relate to the port; 
-  Participate in activities for the monitoring and evaluation of the project 
implementation and port policy. 
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ANNEX XVI 
 
BUSINESS COMMUNITY ORGANIZATIONS (VSB AND ASFA) VISIT PRESIDENT R.R. 
VENETIAAN FOR DISCUSSIONS ON IMPORTANT CURRENT AFFAIRS  REGARDING THE 
BUSINESS COMMUNITY, ON 3 MARCH 2003 
 
At the invitation of the President of the Republic of Suriname, H.E. Drs. R.R. Venetiaan, a meeting was held on 
Monday 3 March 2003 with the Boards of the ASFA {Suriname Manufacturers Association) and the VSB (the 
Suriname Trade and Industry Association). Other participants in this meeting included the Minister of Finance, the 
Minister of Labour, Technological Development and Environment, the Minister of Trade and Industry, as well as the 
Director of Political Affairs of the Cabinet of the President. 
 
For some time now the VSB and ASFA have been under the impression that the President, casu quo the Government, 
cut off communications with these organizations, which was gathered from the fact that no response followed on 
important recommendations made from the side of the organized Business Community. The procedure followed in the 
completion of the matter regarding "Wage Tax Increase" and "Income tax for Persons and Corporate Bodies" is a 
striking example hereof. 
 
Based on the Policy Plan of the VSB for the year 2003 it was made clear to the President to what degree this 
Employers'/Private Sector Organization contributes to the Surinamese nation by means of employment, taxes, the 
Gross Domestic Product, its participation in Government committees and the preparation for international economic 
integration. 
 
At the General Members' Meeting of the VSB held on 24 February 2003 the dissatisfaction of the members was 
displayed and held in sharp contrast to the situation at the time of the "Structured Cooperation" in the nineties. 
The VSB members gave the Board and elected management of the Association the mandate to see to it that the VSB is, 
once again, involved optimally in the preparation, outlining and implementation of the National Development Policy. 
 
The President and his delegation were briefed candidly on the position of the Board with regard to the members, as 
well as on the fact that the Business Community and a large part of society were concerned and fearful of the 
possibility that our country may, once again, fall in the hands of undemocratic powers. 
 
In illustration of the above the Business Community mentioned a large number of cases and they were of the opinion 
that, with the support of the VSB, better results might have been achieved. 
 
The important issues were included in a memorandum and handed to the Government delegation together with a copy 
of the VSB Policy Plan 2003. 
 
Suffice it to mention the following: 
  drafting a new Constitution; 
  corruption control and settling matters with former administrators of the last regime; 
  regulations with regard to public tender and awarding (including semi-governmental companies); 
  the red tape, which is very frustrating to the Business Community; 
  the lack of incentives for national entrepreneurs; 
  the non-participation of the VSB in the Road Authority and other important national bodies. 
 
The VSB listed a large number of issues in which it could have contributed to avoid the current impasse as a 
consequence of which the Business Community and society now face increasing hardship. 
 
Being an organized Business Community the ASFA and VSB would be able to find proper solutions together in 
formulating and implementing the Government Policy with regard to: 
a) the exchange rate issue; 
b) settling the national debt;  
 
 
 
Joint Annual Review 2003 (Calendar year 2002) 
 
c) Government tender. Re-introduction of transparent rules and supervision on the compliance with all Government 
tender in works, deliveries and services {Central Tender Board); 
d) tax measures, casu quo national income in relation to economic growth; 
e) care of the environment and monuments; 
f) international economic integration. 
With regard to all these issues the VSB, together with other parties, could make a contribution so that Public Private 
Partnership (PPP) could truly be put into practice. It follows that the roles must be more clearly defined and the 
Government must apply international standards as to the determination of the representativeness and definition of the 
Business Community as well as the determination of the representation of various sectors and organizations in 
consultative structures.  
 
The VSB made an urgent appeal to the President, on a national level, to involve the Business Community in the most 
flexible and structured manner in the implementation of the poticy regarding the national production, the 
rendering of services and the growth of our economy. 
 
In addition, the Government could be assisted by experts from the Business Community in current negotiations on the 
international economic integration of our country. 
 
In this regard, a better understanding must be shown for the position and role of the two largest Employers' 
Organizations in the integration of Suriname in CSME (Caricom Single Market and Economy), the ACS (Association 
of Caribbean States), the FTAA (Free Trade Area of the Americas), the EPA's of the EU-ACP (Economic Partnership 
Agreements EU-ACP) and the WTO (World Trade Organization). Laborious and complex negotiations lie ahead and, 
national1y, a permanent negotiating body must be visible that may be advised more effectively, a National Negotiating 
Machinery (NNM). 
 
The structures of the CRNM (Caribbean Regional Negotiating Machinery) will have to be watched closely and 
Suriname must strive towards incorporation in these bodies. 
 
The President and Ministers covered in detail the issues pointed out by the VSB (and ASFA) sharing with the Business 
Community the problems that the Government faces and the possible causes that might have led to the improper 
handling of matters with regard to the Business Community. An important factor was that of the time available for the 
statutory realization of matters, such as the tax increase. 
 
With reference to the existing consultative bodies, such as the Tripartite consultations (TO), the socio-economic 
Council (SER), the Business Forum and direct consultation with the Minister, it was agreed, from both sides, to reach 
long-lasting and permanent methods of consultation and input so that a close Public Private Partnership (PPP) on 
various levels may become possible. 
 
By shortening the lines of communication the Business Community will be involved earlier, more efficiently and more 
effectively in matters concerning the socio-economic development enabling a joint approach towards large reforms to 
be launched in the near future. 
 
Neither the Government nor the Business Community alone can take the development of Suriname in hand and, at 
present, the following issues demand attention: 
  .Public Sector Reform 
  .Skills Development 
  .Improvement of the Investment Climate 
  Accommodation and re-education of labourers as a consequence of CSME and FTAA 
  .Private Sector Development 
  .Improvement of the Investment Climate for Foreign Direct Investment and Domestic Direct Investment. Setting 
up Investsur . 
  .Long overdue reform of our legislation. 
  
 
 
 
Joint Annual Review 2003 (Calendar year 2002) 
 
The President and three attending Ministers all pointed out that they highly appreciated the candid manner in which 
issues had been highlighted and discussed, which constituted a great incentive for further co-operation with the 
organized Business Community. 
 
 
Paramaribo, March 3, 2003 
 
Suriname Trade and Industry Association 
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POSITION VSB/ASFA TOWARDS THE TRIPARTITE CONSULTATIONS 
 
The Tripartite Consultations started on 31 May 2002. The expectations of the parties were high. In this consultative 
body the representatives of the three social partners, namely the government, the business world and the trade unions 
come together. The thought that one had was that the institution of the Tripartite Consultative Body would be a 
precursor of the Socioeconomic Council that has to be instituted and that after the institution of this Council, the 
Tripartite Consultative Body would cease to exist.  
 
The Tripartite Consultations did not fulfill the expectations that several participants had at its institution. Because of 
the fact among other things, that the members took different views among themselves on crucial points. The most 
urgent matters would be discussed already furthermore, in expectation of the Socioeconomic Council, within the 
Tripartite Consultative Body, although this body does not have a legal basis. Up till now, this consultative body has, in 
our opinion, limited itself to the procedural matters and to the making of an inventory of possible items on the agenda. 
Many urgent issues like the increase of the taxes and the petrol price that should be discussed within the Tripartite 
Consultative Body, stayed beyond it.  
 
That is why the business community which is represented here by the employer’s organisations of VSB and ASFA, is 
thinking the position and the functioning of the Tripartite Consultative Body in the past ten months, over. 
 
The continuation of the Tripartite Consultations in its current form is not advisable according to the VSB/ASFA, now 
that the Socioeconomic Council will be instituted within the foreseeable future. Proposals in order to come to the 
institution of the Socioeconomic Council are already under discussion. 
 
VSB/ASFA are therefore recommending the following: 
 
That the social partners will do everything possible to successfully install the SEC. That the structure of the current 
Tripartite Consultations will be used to, in advance of the installation of the Socioeconomic Council, inform each other 
about the upcoming hot issues (three at the most).  
 
That definitively will be determined what the status of the Tripartite Consultative Body will be at the installation of the 
Socioeconomic Council. The business community supports the fact that the Tripartite Consultative Body will change 
into the Socioeconomic Council and will therefore cease to exist at the establishment of this institution. Beside it, there 
could be possible incidental Tripartite Consultations, strongly simplified in order to inform each other on ad hoc basis. 
 
Paramaribo, 4 April 2003 
 
(signature)       (signature) 
The Chairman of the VSB         The Chairwoman of the ASFA 
Mr Engineer M. Meyer          Mrs K. Lieuw Kie Song 
(seal of the VSB)           (seal of the ASFA) 
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ANNEX XVII 
 
Letter from the Trade Unions of October 2002 to the National Authorising Officer 
 
 
To: The National Authorizing  
Officer (NAO) for the EDF  
Attn. Mr. Drs. K. Raghoebarsing,    
Minister of Planning and Ontwikkelingssamenwerking   
Dr. S. Redmondstraat 118  
Paramaribo  
 
 
No. :  
Subject: Participation of Socia1 Partners in the COTONOU- Programme 
  
Paramaribo, October 2002  
Dear Mr. Raghoebarsing,  
 
With reference to the formal signing of the ACP-EU PARTNERSHIP AGREEMENT on the 23
rd of June 2000 in 
COTONOU, the Trade Unions of Suriname under the umbrella of “Raad van Vakcentrales in Suriname
2” 
(RAVAKSUR) would like to inform you on their views on the expected role in the preparation and the implementation 
of the above-mentioned important Partnership Agreement.  
The ACP States and the European Community have emphasized in the Partnership Agreement the complementary 
roles and contributions of State (national and local levels) and Non-State-Actors in the development process. The 
agreement to consider poverty reduction as a central objective of co-operation and development strategies makes it 
essential to ensure the widest possible participation of all sectors of society in order to provide the conditions for 
greater equity and inclusion of the poor in the benefits of economic growth. Democratisation processes and increased 
demand for participatory approaches have also led to opening the ACP-EU partnership to a wide range of none-state-
actors as well as local governments.  
The purpose of extending partnership to Non-State-Actors is to contribute to the consolidation of a stable and 
democratic political environment, to increase the ownership of development processes, to promote new public-private 
partnerships and to ensure greater sustainability of co-operation programmes.  
Non-State-Actors are defined in Title I, chapter 2, article 6 of the COTONOU-Agreement as comprising private sector 
economic and social partners (such as trade unions) and civil society "in all its forms according to national 
characteristics": this includes human rights groups and agencies, grassroots organizations, women's associations, youth 
organizations, child-proctection organizations, indigenous peoples' representatives, environmental movements, farmers' 
organizations, consumer associations, religious' organizations, development support structures (NGOs, teaching and 
research establishments), cultural associations and the media.  
We, the organised trade unions, are identified in article 6 as one of the economic and social partners, who have 
contributed for many decades to democratization processes through participatory approaches in Suriname.  
By fulfilling this role –we, the Trade Unions, -undertook activities for many years already, which merit to be supported 
in the spirit of the COTONOU-Agreement, in order to gain sustainability and to encourage a wide involvement of Non-
State-Actors in the public debate on setting national development objectives and reinforcing good governance and the 
rule of law.  
The wide-ranging role foreseen for Non-State-Actors is laid down in Title I, Chapter 2, article 4 of the said Agreement, 
which indicates in particular that they are to be:  
                                                 
2 RAVAKSUR gathers six trade unions: C.L.O., C-47, MOEDERBOND (A.V.V.S.), F.A.L, P.W.O., O.S.A.V.)  
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•   Informed and consulted on co-operation policies and strategies, on priorities for co-operation, especially in areas 
that concern or directly affect them, and on the political dialogue;  
•   Provided with financial resources in appropriate circumstances;  
•   Involved in the implementation of co-operation projects and programmes in areas that concern them or where they 
have a comparative advantage;  
•   Provided with capacity building support in critical areas to reinforce their capabilities, particularly as regards 
organization and representation, the establishment of consultation mechanisms, including channels of 
communication and dialogue and to promote strategic alliances.  
In the spirit of the COTONOU Agreement, the involvement of non-state-actors is not limited to a support to local 
project implementation. Participation has to begin at the level of the dialogue on national development strategy and 
sectoral policies and programming. Non-State-Actors are to be involved in the process leading to the definition of 
ACP-EU country strategies according to each country's individual circumstances. This implies that Non-State-Actors 
must be involved upstream, very early on in the programming process.  
From different publications
3 we were able to identify 3 ways of accessing financial resources both from the NIP 
(National Indicative Programme) as well as from the RIP (Regional Indicative Programme) i.c.:  
i) Directly-accessed EDF resources (capacity building)  
The resources directly available to Non-State-Actors will form part of the indicative country allocation, but will not be 
separately specified at the outset. The share of the allocation to be assigned to Non-State-Actors will emerge as part of 
the programming dialogue, and this implies that non-state-actors must be involved "up-stream", very early on in the 
programming process. As a rule of thumb it is envisaged that up to a maximum of 15% of the initial indicative resource 
allocation could be directly allocated in this way to Non-State-Actors.  
ii) Other EDF resources (Projects/Programmes)  
Other resources will be made available from the indicative resource (NIP/RIP) allocation for programmes and projects 
proposed by or involving both Non-State-Actors and local government actors in the context of the priority sectors 
agreed within the Country Support Strategy and according to the procedures referred to in Article 81 and Annex IV 
Article 15 of the Agreement.  
iii) Resources for the EU Budget  
As all of our Trade-Unions are without doubt eligible and prepared to participate in the consultation and 
implementation of projects and programmes, we would like to find out – by writing you this letter – what resources are 
indicated in the recently signed Country Support Paper (CSP) to the economic and social partners from Suriname such 
as:  
•   Sub i  : Capacity building (NIP/RIP)  
•   Sub ii  : Other EDF-resources from NIP/RIP (see for issues article 25.1)  
•   Sub iii : EU-budget-lines  
We are of the opinion that need for the capacity building and other projects and programmes for the Trade Unions must 
also be incorporated in the dialogue that is being stages with the Public Private Partnership, the Business Forum. 
 
By means of this letter we would like to ask for a clear and formal support of the EDF-Funds to the social & economic 
partners, asset as earmarked in article 25 of the Agreement and in particular in capacity building and vocational 
training.  
With this letter, the Trade Unions from Suriname, would like to emphasize the need to cooperate more closely in the 
national social and economic issues related to: lndustrial Relations, Skills Training and Productivity, in order to 
contribute in a sustainable way to the economy of Suriname.  
                                                 
3 ACP/85/020/02 (EOG/dn): Operationalising the Cotonou Partnership Agreement for the Private Sector.  
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By thanking you in advance for your kind co-operation while awaiting your prompt reply.  
 
 
 
 
The Representatives of RaVakSur in Suriname:  
(Raad van Vakcentrales in Suriname) 
1) CLO (Vice-President)      2) C-47          3) Moederbond 
 
4)  F.A.L.    5)  OSAV,Voozitter    6)  P.W.O. 
 
 
 